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TERMINOLOGY 

 
“Employer” 
or“Owner” 

-Shall mean MEMBER SECRETARY, JHARKHAND ZOO 
AUTHORITY, ORMANJHI, RANCHIand shall 
include his (their) legal representative/s, assignee/s or 
successor/s. 

   “Architect”    -Shall mean the architecture firm M/s STREET-HOUSE 

designated by Member Secretary, Jharkhand Zoo Authority to 

design the Project. 
“Contractor” -Shall m e a n M /s. _ and 

shallincludehis(their)legalrepresentatives‟assign/sorsuccessor/s, 

whichindividual/firmhasundertakentheworksbyvirtueofthis 
Contract. 

Site-In-Charge/ In charge Site Supervisor hired by the Contractor for supervision of 

work on site 

“Site” -Shall mean the site of the Contract works, including any 

development works, building and erections thereon, and 

any other land (inclusive) as aforesaid, allotted by the 

Employer for the Contractor's executionof 
the scope of work. 

“Works” 

or 

“Work” 

-Shall mean the works to be executed by virtue of this 
Contract, 
whether temporary or permanent, and whether original, 
altered, substituted or additional. 

“This Contract” -Shall mean the Articles of Agreement, the Special 

Conditions, the Conditions of Contract, the Appendices, 

the Bill of Quantities, the Specification, and the Drawings 

attached hereto and duly signed, and the written 

instructions issued from time to time by the Architect/In 

Charge. 
All these documents taken together shall be deemed to 
form one Contract and shall be complimentary to one 
another. 

“Notice in writing” or 

“Written Notice” 

-Shall mean a notice in written, typed or printed characters, 

sent (unless delivered personally or otherwise proved to 

have been received) by registered post to last known 

private or business address or registered 

office of the addressee, and shall be deemed to have been 

received when in the ordinary course of post, it would 

have been delivered. 
“Act of insolvency” -Shall mean any act of insolvency as defined by the 

Presidency Towns Insolvency Act, or the Provincial 

Insolvency Act, or any Act 
amending such original. 

“Approved”, “Directed”

 or “Selected” 

-Shall mean the approval, direction, or selection by the 

Architect/Employer. 
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JHARKHAND ZOO AUTHORITY 
BHAGAWAN BIRSA BIOLOGICAL PARK, ORMANJHI, RANCHI 

 Email Id- jharkhandzooauthority@gmail.com, Phone no. 9006216090 

 

Tender Notice No. 08/2021-22 

 

NOTICE INVITING TENDERS (2
nd

 Call) 

Bids are invited for Construction of Butterfly Conservatory, Pond and Entrance Gate for Butterfly 

Park- Phase IIatBhagwan Birsa Biological Park Ormanjhi, Ranchi, from eligible and experienced 

reputed Civil Contractors / Contracting firms.  

 

1. (a) NAME OF WORK 
“Construction of Butterfly Conservatory, Pond, Entrance Gate 

for Butterfly Park- Phase II, Ormanjhi, Ranchi.” 

1. (b) LOCATION: 
Bhagwan Birsa Biological Park, Jharkhand Zoo Authority, Ormanjhi 

  RANCHI – 835219. 

2. CLIENT 
MEMBER SECRETARY, Jharkhand Zoo Authority, Ormanjhi 
RANCHI – 835219. 

3. 
Estimated PROJECT 

COST 
  2.00 Crores 

4. E.M.D   Rs. 4 Lakhs 

6.  
Cost of the Bid 

Document 
 Rs. 10000/- 

5. 
TIME OF 

COMPLETION 
  SIX MONTHS 

6. 
Bid Submission Start 

date and Time 
27.12.2021 (10:00 am) 

7. 
Pre Bid Meeting Date 

and Time 
18.12.2021 (11:30 am) 

8. 
Bid Submission 

Deadline 
30.12.2021 (11:00 am) 

9. 
Date and Time of Bid 

Opening  
30.12.2021 (11:30 am) 

10. 
AVAILABILITY OF 

TENDER 

DOCUMENT 

Interested bidders may download the tender document from Tender 

Section of the official website of JZA i.e. https://birsazoojharkhand.in/ 

11. 

SUBMISSION OF 

TENDER and Place of 

Opening of Bids 

The tenders, complete in all respect, shall be submitted sealed with 

cover labeled on top as “Construction of Butterfly Conservatory, 

Pond, Entrance Gate for Butterfly Park- Phase II, Ormanjhi, 

Ranchi.”This cover shall also include the demand draft towards the 

Earnest Money Deposit and cost of bid document. 

The tender shall be addressed to: 
       Member Secretary 
       Jharkhand Zoo Authority, Ormanjhi 

       RANCHI – 835219. 

 

Bidders, who have applied in the earlier round of this bidding process are requested not to participate in 

this round of bidding as all technically responsive bids during the earlier round remains valid for this 

round. 

 

                Member Secretary 
Jharkhand Zoo Authority 

 

https://birsazoojharkhand.in/
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PART-I:  

General Instructions and Terms and Conditions of the Bid 

1. Qualification Requirements: To qualify for consideration of award of the contract, the bidder 

should fulfil the following requirements and should submit documentary evidence for the same: 

i. The bidder should provide signed and stamped copies of its audited financial statements 

(only PL Accounts)as evidence that their average annual turnover of atleast Rs.2.00 Crores 

during the last three years (FY 2018-19, 2019-20& 2020-21). 

ii. The bidder should have satisfactorily completed building works or works of similar nature 

i.e., Landscape projects (government sector or PSUs) of value not less than Rs.1.00 

Croresas a Prime Contractor in the same name and style in any one year during the last 5 

financial years. Sub contractor‟s / GPA holder‟s experience shall not be taken into account. 

iii. The Bidder should have executed the following of items of work as given below in any one 

year during the last 5 financial years. The bidder should enclose certificate issued from the 

Govt. Sector or PSU organization: 

1. Steel structure like Conservatory / Aviary /Gazebos, with minimum steel 

quantity12000kg. 

2. Pond/ Pool of minimum volume 450cum. 

iv. The bidder should further demonstrate the availability (either owned or leased) of the 

following key and critical equipment along with proof of owning or leasing the machinery. 

(1) Scaffolding and Centering material (Steel):  1000 Sqm 

  (Steel Plates and Wooden Ballies) 

(2) Pin vibrators 25mm dia  :   2 Nos. 

(3) Pan vibrators 450mm x 600mm :   2 Nos. 

(4) Concrete Weigh Batcher  :   1 Nos. 

(5) Hydraulic Excavator   :   1 Nos. 

(6) Concrete Mixer   :   2 Nos. 

(7) Water Tanker    :   2 Nos. 

v. The bidder should demonstrate the availability of the following key technical personnel with 

adequate experience: 

1. Graduate Engineer (civil) – 1 Nos  

2. Diploma holder (civil)- 1 Nos 

vi. EMD: The bidders shall submit the EMD for Rs.4,00,000/- (Rs. FourLakhs only)in the form of 

DD payable at Ranchi and made in favour of Member Secretary, Jharkhand Zoo Authority, 

Ranchi, from any Nationalized/Scheduled Bank. 

vii. Cost of the Bid Document : The bidders shall submit the cost of the bid DocumentofRs. 10,000/-

(Rs. Ten Thousands only) in the form of DD payable at Ranchi and made in favour of 

Member Secretary, Jharkhand Zoo Authority, Ranchi, from any Nationalized/Scheduled 

Bank. 

viii. GST Registration certificate and up to date GST Clearance certificate 

ix. PAN 

x. IT Returns of last 3 years 

2.Scope of Work: -ConstructionofButterfly Conservatory, Pond, Entrance Gate for 

Butterfly Park- Phase II, Ormanjhi, Ranchias per the approved Design, Drawings and DPR 

maintaining quality standards for materials and workmanship. Drawings and DPR can either be 

downloaded or be obtained from the office of member secretary, Jharkhand Zoo Authority. 
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3. Principal Components of the work: 

 

a) Civil Work    : Rs.1,79,17,809.67 

b) Electrification    : Rs.28,387.66 

c) Miscellaneous    :Rs.19,95,000.00 

d) ECV put to bidding.   :Rs. 1,99,41,197.33 

      (Inclusive of GST, Labour cess etc.)  

4.  The bidder shall furnish the following particulars in the formats enclosed, supported by 

documentary evidence as specified in the prescribed formats. 

i. Check list of documents to be submitted 

a) Copy of Income Tax PAN card, Income Tax Returns and audited financial statements 

(only PL Accounts)for last 3 financial years (FY 2018-19, 2019-20 & 2020-21). 

b) Copy of GST Registration, and GST Returnsfor the period of April‟2021 to 

September‟2021. 

c) The particulars of value of all similar works executed in the name of Bidder in the last 

five financial years in Statement- II, duly supported with work done certificates.  

d) The availability of Key / critical construction / quality control equipment in Statement- 

III. 

e) The availability of Key personnel in Statement- IV. 

f) The information and litigation history in Statement- V. 

g) A self-declaration by the bidder in proof of going through all bid conditions in the format 

given. 

h) EMD and Cost of the bid document 

5. Even though the bidders meet the qualifying criteria as per Selection Criteria, they are liable to be 

disqualified / debarred / suspended / blacklisted if they have 

i. Furnished false / fabricated particulars in the forms, statements and /annexures submitted 

in proof of the qualification requirements  

ii. Not turned up for entering into agreement within the time specified. 

iii. Participated in the previous bidding for the same work and had quoted unreasonably high 

bid percentage    and  

iv. Even while execution of the work, if found that the work was awarded to the Contractor 

based on false / fake certificates of experience, the Contractor will be blacklisted and 

work will be taken over as per norms. 

6. Bids quoted with above 5%and below 10%of the estimated contract value shall summarily be 

rejected. Bids quoted within the permissible ceiling limits, but under collusion or due to unethical 

practices adopted at the time of bidding process, shall be rejected. 
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7. A bidder submitting a Bid which the bid accepting authority considers excessive and or indicative 

of insufficient knowledge of current prices or definite attempt of profiteering will render himself 

liable to be debarred permanently from bidding or for such period as the bid accepting authority 

may decide.  The bidder‟s overall percentage quote should be based on the controlled prices for the 

materials, if any, fixed by the Government or the reasonable prices permissible for the bidder to 

charge a private purchaser under the provisions of clause-6 of the hoarding and profiteering 

prevention ordinance of 1943 as amended from time to time and on similar principle in regard to 

labour supervision on the construction. 

8. One Bid per Bidder: Each Bidder shall submit only one Bid for the work.  A Bidder who submits 

more than one Bid will cause dis-qualification of all the Bids submitted by the Bidder. 

9. Cost of Bidding: The Bidder shall bear all costs associated with the preparation and submission of 

theirBid and the bid inviting authority will in no case be responsible and liable for those costs. 

10. Site Visit: The Bidder, at the Bidder‟s own responsibility and risk, is advised to visit and examine 

the Site of Work and its surroundings and obtain all information that may be necessary for 

preparing the Bid for entering into a contract, for construction of the work.  The costs of visiting 

the site shall be at the Bidder‟s own expense.Clarification on Bid Documents: A prospective 

Bidder requiring any clarification on Bid documents may attend Pre Bid Meetingon date/time and 

address indicated in the NIT.  

11. Amendment to Bid Documents 

i. Before the last date for submission of Bids, the Bid Inviting Officer may modify any 

of the Contents of the Bid Notice, bid documents by issuing amendment / 

Addendum. 

ii. Alladdendum/amendments/corrigendum issued by the Bid Inviting Officer shall be 

part of the Bid Document and it shall either be notified in the News Papers in which 

NIT was published or displayed in website. 

iii. To give prospective Bidders reasonable time to take an addendum into account in 

preparing their bids, the Bid Inviting Officer may extend, if necessary, the last date 

for submission of bids.  

12. Language of the Bid: All documents relating to the bid shall be in the English Language only. 

13. Documents comprising of the Bid. 

i. The bidders shall submit their technical bids, price bids etc., in the standard formats 

prescribed in the bid documents. The bidders should attach all the relevant certificates, 

documents etc., in support of their technical bids. The bidders shall sign on all the statements, 

documents, certificates, owning responsibility for their correctness/authenticity. The 

technical bids will be opened by the Tender Committee of Jharkhand Zoo Authority at the 

time and date as specified in the bid documents. All the statements, documents, certificates, 
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EMD/BG etc., submitted by the bidders in the technical bids will be evaluated against the 

specified parameters/ criteria, and the technically qualified bidders will be identified.  

ii. The bid offer shall be for the whole work and not for individual items / part of the work. 

iii. All duties, taxes, and other levies payable by the contractor as per State / Central 

Government rules, shall be included in the bid percentage quoted by the bidder. 

iv. The bid contract amount as computed based on overall bid percentage is subject to variation 

during the performance of the Contract in accordance with variation in quantities etc. 

14. Validity of Bids: 

i. Bids shall remain valid for a period of 120days from the date of Bid opening.   

ii. During the above-mentioned period no plea by the bidder, for any sort of modification of the 

bid based upon or arising out of any alleged misunderstanding of misconceptions or mistake or 

for any reason, will be entertained. 

15. Earnest Money Deposit: - 

i. The bidder shall submit EMD along with the bid for an amount of Rs. 4.0 (Four lakhs only) in 

the form of DD made in favour of Member Secretary, Jharkhand Zoo Authority, Ormanjhi, 

Ranchi from any Nationalised or Scheduled bank. 

ii. The EMD of unsuccessful Bidders will be returned, once the bids are finalised. 

iii. The earnest money deposited by the bidders will not carry any interest and it will be dealt with 

as provided in the conditions stipulated in the bid.  

iv.  The E.M.D. of successful bidder may be adjusted towards the retention money/ security 

deposit or performance guarantee as per the terms of contract to be agreed after the finalisation 

of the tender.  

v. The E.M.D. shall be forfeited. 

(a) if the Bidder withdraws the Bid during the validity period of Bid. 

(b) in the case of a successful Bidder, if he fails to sign the Agreement for whatever 

the reason. 

16. Signing of Bids.  

i. If the bid is made by an individual, it shall be signed with his full name and his address shall be 

given.  If it is made by a firm, it shall be signed by an authorised partner who shall also sign his 

own name, and the name and address of each member of the firm shall be given, if the bid is 

made by a corporation, it shall be signed by a duly authorisedperson, who shall produce with 

his bid, satisfactory evidence of his authorisation.  Such bidding corporation may be required 

before the contract is executed, to furnish evidence of its corporate existence.  All such 

authorization for signing of the documents pertaining to this bidding process should be duly 

notarized Power of Attorney issued by the competent authority of the bidder. Bids signed on 

behalf of G.P.A. holder will be rejected. 
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ii. The Bid shall contain no alterations or additions. In case of any corrections, they shall be 

signed by the person signing the Bid. 

iii. No alteration which is made by the bidder in the contract form, the conditions of the contract, 

the drawings, specifications or statements / formats or quantities accompanying the same will 

be recognised; and, if any such alterations are made the bid will be void. 

 

17. Submission of Bids:  

i. The bids shall be submitted in separate envelops or folders for technical and financial Bids 

with superscriptions-  

A. Technical bid for Construction of Butterfly Conservatory, Pond, Entrance Gate for 

Butterfly Park- Phase II, Ormanjhi, Ranchi which include all documents mentioned 

in Annexure-I along with the Portfolio mentioned in Selection Criteria. 

B. Financial Bid, which include Form-A(attached in the tender document) for 

Construction of Butterfly Conservatory, Pond, Entrance Gate for Butterfly Park- 

Phase II, Ormanjhi, Ranchi, respectively, as the case may be. Both Envelops to be placed 

in a bigger envelop with superscription “Tender for Construction of Butterfly 

Conservatory, Pond and Entrance Gates for Butterfly park- Phase II” 

ii. The bidders shall submit their Tenders complete in all respects in the Office of Director, 

Bhagawan Birsa Biological Park prior to the bid submission deadline. The bidders shall sign 

on all the statements, documents, certificates, owning responsibility for their 

correctness/authenticity. 

18. Last date / time for Submission of the Bids: Bids must be submitted not later than the date and 

time specified in NIT. In the event of the specified date / time for the submission of bids declared 

as holiday, the bids will be received on the next working day upto the time specified. The 

Tendering Authority may extend the dates for issue and receipt of Bids by issuing an amendment in 

which case all rights and obligations of the Tendering Authority and the Bidders will remain same 

as previously. 

19. Late Bids:Any Bid received after the last date / time prescribed in NIT will be summarily rejected. 

20. Modification to the Bid: No Bid shall be modified after the last date /time of submission of Bids. 

21. Bid Opening and Evaluation 

i. The Technical bids will be opened by Tender Committee of Jharkhand Zoo Authority at 

the time and date as specified in the tender documents with due transparency. The 

technical bids will be evaluated against the specified parameters/criteria mentioned in the 

tender documents and the technically qualified bidders will be identified.  

 

ii. The tender opening authority may call upon any tenderer for clarification on the 

statements, documentary proof relating to the technical bid. The clarification called for 
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from the tenderers shall be furnished within such stipulated time, as decided by the 

tendering authority. 

iii. The tenderer if so desirous, shall agree in writing to furnish the clarification called for 

within the stipulated time, and failure to do so will entail disqualification and rejection of 

his tender. 

iv. If the technical bid of a Bidder is not satisfying any of the eligibility criteria it will be 

rejected the Tender Committee. 

v. If any alteration is made by the bidder in the bid documents, the conditions of the 

contract, the drawings, specifications or statements / formats or quantities the bid will be 

rejected. 

23. Price Bid Opening:  

Price Bids of only the technically qualified Bids andafterevaluating the portfolio with mentioned 

requirement in Selection Criteria shall be opened and evaluated. 

 

25.  Discrepancy in Bid percentage quoted. In case of any discrepancy between the overall bid 

percentage quoted in words and figures, the percentage quoted in words shall prevail.  In case the 

bidder has quoted overall bid percentage only in words and not in figures or vice versa, such bid 

shall be treated as incomplete and rejected. 

26.   Process to be Confidential. Information relating to the examination, clarification, evaluation and 

comparison of Bids and recommendations for the award of a contract shall not be disclosed to 

Bidders or any other persons not officially concerned with such process until the award to the 

successful Bidder has been announced by the bid accepting authority.  Any effort by a Bidder to 

influence the processing of Bids or award decisions may result in the rejection of his Bid. 

27.   No Bidder shall contact the Member Secretary, Jharkhand Zoo Authority or any authority concerned 

with finalisation of bids on any matter relating to its Bid from the time of the Bid opening to the 

time the Contract is awarded. If the Bidder wishes to bring additional information to the notice of 

the Jharkhand Zoo Authority, he should do so in writing. 

28.   Before recommending / accepting the bid, bid accepting authority shall verify the correctness of 

certificates submitted to meet the eligibility criteria and specifically experience.   

29.    The Member Secretary, Jharkhand Zoo Authority who is also the Director, Bhagwan Birsa 

Biological Park is the Bid accepting Authority except in case of Single bid tenders. In the case of 

Single tender, the PCCF, Wild Life is the Bid Accepting Authority. 

30.    AWARD OF CONTRACT 

i. The Member Secretary, Jharkhand Zoo Authority will award the contract to the L1 

Bidder, subject to responsiveness of technical bid.  

ii. The bid accepting authority reserves the right to accept or reject any Bid or all bids and 

to cancel the Biding process without citing any reason thereof, at any time prior to the 

award of Contract, without thereby incurring any liability to the affected Bidder or 
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Bidders or any obligation to inform the affected Bidder or Bidders of the reasons for 

such action. 

31. Notification of Award and Signing of Agreement: 

i. The Bidder whose Bid has been accepted will be notified of the award of the work by the 

Member Secretary, Jharkhand Zoo Authority, prior to expiration of the Bid validity period 

by Email and/or Registered letter. This letter (hereinafter and in the Conditions of Contract 

called “Letter of Acceptance”) will indicate the sum that the Zoo Authority will pay the 

Contractor in consideration of the execution, completion, and maintenance of the Works by 

the Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

“Contract Amount”). 

ii. When a bid is accepted the concerned bidder shall attend the office of the Member 

Secretary, Jharkhand Zoo Authority on the date fixed in the Letter of acceptance. Upon 

intimation being given by the Member Secretary, Jharkhand Zoo Authority of acceptance 

of his bid. The EMD may be adjusted towards the security deposit. Failure to attend the 

Office of Member Secretary, Jharkhand Zoo Authority on the date fixed, in the written 

intimation, to enter into the required agreement shall entail forfeiture of the Earnest Money 

deposited.  The written agreement to be entered into between the contractor and the Zoo 

Authority shall be the foundation of the rights and obligations of both the parties and the 

contract shall not be deemed to be completed until the agreement has first been signed by 

the contractor and then by the proper officer authorised to enter into contract on behalf of 

the Zoo Authority. 

iii. The successful bidder has to sign an agreement within a period of 7 days from the 

date of receipt of communication of acceptance of theirbid.  On failure to do so 

theirbid will be cancelled duly forfeiting the E.M.D. paid by them, without issuing any 

further notice and action will be initiated for debarring or black listing the bidder. 

iv. The Successful Bidders who back out from entering into Agreement at the last minute, 

causing loss to the Zoo Authority will be debarred for One Year from participating in the 

tendering process of any department of the Government besides forfeiture of the EMD. In 

case a Successful Bidder of a Single Bid received backs out from entering into Agreement, 

the EMD will be forfeited but the period debarring him from participating in the tendering 

process of any department of the Government will be restricted to Six Months Only. 

32.  Corrupt or Fraudulent Practices: The Government require that the bidders / suppliers / 

contractors under Government financed contracts, observe the highest standard of ethics during 

the procurement and execution of such contracts.  In pursuance of this policy, the Government 

(a) define for the purposes of the provision, the terms set forth below as follows: 
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(i) “Corrupt practices” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a government official in procurement process or in 

contract execution: and 

(ii) “Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the Government 

and includes collusive practice among Bidders (prior to or after Bid submission) 

designed to establish in Bid prices at artificial non-competitive levels and to deprive the 

Government of the benefits of free and open competition. 

(b) Will reject a proposal for award if it determines that the Bidder recommended for award has 

engaged in corrupt or fraudulent practices in competing for the contract in question. 

(c) Will blacklist / or debar a firm, either indefinitely or for a stated period of time, if at any 

time determines that the firm has engaged in corrupt or fraudulent practices in competing 

for, or in executing a Government Contract. 

(d) Furthermore, Bidders shall be aware of the provisions stated in the General Conditions of 

Contract. 

33. Payment for the work done by the contractor will be made periodically for the finished work based on 

the measurements recorded in measurement books by any officer of the department not lower in rank 

than a Forester and check measured by any officer not lower in rank than a Range Officer. In the 

absence of a Forester, Forest Guard may record measurements under the supervision of Range 

Officer. The measurement shall be recorded at various stages of the work done and also after work is 

completed.  

 

 

 

 

 

 

 

 

 

 

 

FORMS OF BID  

Annexure –I 

CHECKLIST TO ACOMPANY THE BID 
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S.No Description Submitted    Page No.  

1 Copy of Income Tax PAN card and Income Tax Returns Yes / No  

2 Copies of GST Registration and up to date Return Yes / No  

3 

Details of value of similar works/ Landscape works executed in the last 

5 financial years in the Bidder‟s name in Statement-II with supporting 

certificates. 

Yes / No  

4 Availability of critical equipment in Statement –III. Yes / No  

5 Availability of Key personnel in Statement -IV. Yes / No  

6 Litigation history in Statement –V. Yes / No  

7 

The proposed methodology and program of construction, backed with 

equipment planning and deployment, duly supported with broad 

calculations, justifying their capability of execution and completion of 

the work as per technical specifications within the stipulated period of 

completion as per milestones. 

Yes / No  

8 
A self-declaration by the bidder in proof of going through all bid 

conditions (Annexure II)  
Yes/No  

9 Copy of Partnership deed in case of partnership firms. - Yes/No  

10 EMD Yes/No  

11 Cost of the Bid Document Yes/No  

 

 Notes:- 
1)All the statements, copies of the certificates, documents etc., enclosed to the technical bid shall 

be signed by the bidder and given page numbers on the right corner of each certificate, which will 

be indicated in column (4) against each item.  The statements furnished shall be in the prescribed 

formats appended to the bid document. 

 

2)The information shall be filled-in by the Bidder in the checklist and statements I to VII, and 

shall be enclosed to the technical bid for the purposes of verification as well as evaluation of the 

bidder‟s Compliance to the qualification criteria as provided in the Bid document. All the 

Certificates, documents, statements as per check-list shall be submitted by the bidder. 
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Annexure II 

DECLARATION 
 

I / WE ……………………………………………………………….  have gone through carefully all the 

Bid conditions and solemnly declare that I / we will abide by any penal action such as disqualification or 

black listing or determination of contract or any other action deemed fit, taken by, the Department/ Zoo 

Authority against me / us, if it is found that the statements, documents, certificates produced by me / us 

are false / fabricated. 

I / WE hereby declare that, I / WE have not been blacklisted / debarred / Suspended / demoted in any 

department in Jharkhand or in any State due to any reasons. 

 

 

 

 

 

 

Signature of the Bidder 
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STATEMENT – I 

 

(Note : Also attach requisite documents as required in Part – I of this document) 

 

A. Annual Turnover of past three financial (FY 2018-19, 2019-20& 2020-21) in the following format. 

 

Sl. No. Financial Year Annual Turnover  

(INR in Lakhs)  

01 2018-19 Rs.  

02 2019-20 Rs. 

03 2020-21 Rs. 

 Total Rs. 

 

 

B. Details of value of Similar Civil works executed or ongoing by the Bidder in each year during the 

last five financial years. 

 

Sl. No. Financial Year Value in Rs. 

1. 

2. 

3. 

4. 

5. 

2016-17 

2017-18 

2018-19 

2019-20 

2020-21 

 

  

 

 

 

 

 

Signature of the Bidder 
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STATEMENT – II 

  Details of value of Similar works completed by the Bidder during the last five financial years. 

Sl. 

No 
Name of the work 

Address of Agt. 

Concluding 

Authority 

Agreement No. & 

date. 

Value of 

Contract 

 

1 

 

2 3 4 5 

  

Stipulated 

period of 

completion 

Actual date 

of 

completion 

Value of work done year wise during the 

last „five‟ years. 

Total value 

of work 

done. 1
st
 

Year 

2
nd

 

Year 

3
rd

 

Year 

4
th
 

Year 

5
th
 

Year 

 

6 

 

7 9 10 11 12 13 14 

 

 Attach certificate(s) showing work wise / year wise value of work done in respect of all the 

works executed by the Bidder during last five years. 

  

 

 

 

 

 

                                                                                        Signature of the Bidder 
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STATEMENT - III 

Availability of Critical Equipment:The bidder should furnish the information required below, regarding 

the availability of the equipment, required for construction / quality control. 

S.no. Details of equipment No. Required No. owned No. leased 

1 2 3 4 5 

 

 

Signature of the Bidder 

 A declaration regarding the equipment owned shall be produced by the Bidder on a non-judicial 

stamp paper of Rs. 100/- as below; 
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STATEMENT – IV. 

 

Availability of Key Personnel 

Qualification and experience of Key Personnel proposed to be deployed for execution of the 

Contract. 

S.no. Name Designation Qualification Experience Period of working 

with bidder 

1 2 3 4 5 6 

 

 

Signature of the Bidder 
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STATEMENT – V 
 

Information on litigation history in which Bidder is the Petitioner. 

S.No. Case No. / 

Year 

Court where 

pending 

Subject/Prayer 

in case 

Respondents Present stage 

      

 

 

Signature of the Bidder 
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Annexure III 

BID Application Form 

Date: …………… 

To  

Member Secretary,  

Jharkhand Zoo Authority  

 

Sir, 

 I / We do hereby bid and if this bid be accepted, I/WE under take to execute the following work: 

 “Construction of Butterfly Conservatory, Pond and Entrance Gates for Butterfly Park- 

Phase II at Ormanjhi, Ranchi” as shown in the drawings and described in the specifications prepared 

by architecture firm M/s STREET-HOUSE and approved by Member Secretary, Jharkhand Zoo 

Authority with such  variations by way of alterations or additions to, and omissions from the said works 

and method of payment as provided for in the “conditions of the contract” for such sum of Rupees, as 

quoted in the price bid or such other sum as may be arrived under the clause of the standard preliminary 

specifications relating to “Payment on lump-sum basis or by final measurement at unit rates” 

I/ We submit that, 

i. I/WE agreed to keep the offer in this bid valid a period of 120 days as mentioned in the 

bid notice and not to modify the whole or any part of it for any reason within above 

period.  If the bid is withdrawn by me/us for any reasons whatsoever, the earnest money 

paid by me/us shall be liable for forfeiture. 

 

ii. I/WE hereby distinctly and expressly, declare and acknowledge that, before the 

submission of my/our bid I/We have carefully followed the instructions in the bid notice 

and have read the preliminary specifications therein and that I/We have made such 

examination of the contract documents and the plans, specifications and quantities and of 

the location where the said work is to be done, and such investigation of the work 

required to be done, and in regard to the material required to be furnished as to enable 

me/us to thoroughly understand the intention of same and the requirements, covenants, 

agreements, stipulations and restrictions contained in the contract, and in the said plans 

and specifications and distinctly agree that I/We will not hereafter make any claim or 

demand upon the Zoo Authority/ Government based upon or arising out of any alleged 

misunderstanding or misconception /or mistake on my/or our part of the said 

requirement, covenants, agreements, stipulations, restrictions and conditions. 

 

iii. I/WE enclosed to my/our bid a DD for an amount of Rs. 4Lakhs, as earnest money not to 

bear interest. 

 

iv. I/WE enclosed to my/our bid a DD for an amount of Rs. 10,000/-, as cost of the bid 

document. 
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v. I/WE shall not assign or sublet the contract or part thereof to anyone.  

 

vi. IF MY/OUR bid is not accepted, the EMD shall be returned to me/us on application 

when intimation is sent to me/us of rejection or at the expiration of bid validity period , 

whichever is earlier. If my/our bid is accepted the earnest money shall be retained by the 

Government as security for the due fulfilment of this contract. If upon written intimation 

to me/us by the Member Secretary, Jharkhand Zoo Authority I/We fail to attend the said 

office on the date herein fixed or if upon intimation being given to me/us by the Member 

Secretary, Jharkhand Zoo Authority or acceptance of my/our bid, and if I/We fail to 

make the additional security deposit or to enter into the required agreement then I/We 

agree forthe forfeiture of the earnest money.  Any notice required to be served on me/us 

here under shall be sufficiently served on me/us if delivered to me/us hereunder 

personally or forwarded to me/us by post to (registered or ordinary) or left at my/our 

address given herein.  Such notice shall if sent by post be deemed to have been served on 

me/us at the time when in due course of post, it would be delivered at the address to 

which it is sent. 

vii. I/WE fully understand that the written agreement to be entered into between me/us and 

Zoo Authority shall be the foundation of the rights of the both the parties and the contract 

shall not be deemed to be complete until the agreement has first been signed by me/us 

and then by the proper officer authorised to enter into contract on behalf of Zoo 

Authority. 

viii. I/WE will employ the following technical staff for supervising the work and will see that 

one of them is always at site during working hours, personally checking all items of 

works and pay extra attention to such works as required special attention (eg) Reinforced 

concrete work. 

Name of technical staff proposed to be 

employed 

Qualification. 

 

 

 

 

 

ix. I/ We hereby declare that I/We have perused in detail and examined closely the 

Jharkhand Standard Specifications/BIS/IRC MORTH, all clauses of the preliminary 

specifications with all amendments and have either examined all the standards 

specifications or will examine all the standard specifications for items for which I/We 

bid, before I/We submit such bid and agree to be bound and comply with all such 

specifications for this agreement which I/We execute in Jharkhand Zoo Authority.  
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x. I/WE certify that I/We have inspected the site of the work before quoting my Percentage 

excess or less on ECV, I /We have satisfied about the quality, availability and transport 

facilities for stones, sand and other materials. 

xi. I/WE am/are prepared to furnish detailed data in support of all my quoted rates, if and 

when called upon to do so without any reservations. 

xii. I/WE hereby declare that I/We will pay EMD of Rs. 4 Lakhs. 

xiii. I/WE hereby declare that I am/We are accepting for the defect liability period of 12  

Months from the date of completion of work  or as per the Govt norms whichever is 

higher. 

xiv. I/WE declare that I/WE will procure the required construction materials including earth 

and use for the work after approval of the Member Secretary.  The responsibility for 

arranging and obtaining the land for borrowing or exploitation in any other way shall rest 

with me/us for the materials for construction, I/WE shall ensure smooth and un-

interrupted supply of materials. 

xv. I/WE declare that the responsibility for arranging and obtaining the land for disposal of 

spoil/soil not useful for construction purposes shall rest with me/us. 

xvi. I/WE declare that I/WE shall not claim any compensation or any payment for the land so 

arranged for disposal of soil and the land for borrow area.  My/our quoted percentage 

excess over or less than ECV., are inclusive of the land so arranged and I/We will hand 

over the land so arranged for disposal of soil to the department after completion of work. 

xvii. I/WE declare that I/WE will execute the work as per the mile stone programme, and if 

I/WE fail to complete the work as per the mile stone programme I abide by the condition 

to recover liquidated damages as per the bid and/or contractconditions. 

xviii. I/WE declare that I/WE will abide for settlement of disputes as per the bid conditions. 

xix. I/WE have not been blacklisted/debarred in any department in Jharkhand due to any 

reasons. 

xx. I/WE agree to disqualify me/us for any wrong declaration in respect of the above and to 

summarily reject my/our bid. 

 

Address of the Bidder: 

 

 

Phone No.:        Signature of Bidder 

          Seal: 
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CONDITIONS OF CONTRACT 
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A.  GENERAL 

 

1. Interpretation: 

1.1 In interpreting these Conditions of Contract, singular also means plural, male also means female, 

and vice-versa.  Headings have no significance. Works have their normal meaning under the 

language of the contract unless specifically defined. The Engineers-in-charge/ Site supervisor 

will provide instructions clarifying queries about the conditions of Contract. 

 

1.2 The documents shall be construed to be part of the Contract: 

1) Agreement 

2) Letter of Acceptance, notice to proceed with the works 

3) Contractor‟s Bids (Technical andFinancial/Price bid) 

4) Conditions of contract 

5) Specifications 

6) Drawings 

7) Bill of quantities  

8) Any other document listed as forming part of the Contract. 

 

2. Member Secretary‟s Decisions: 

2.1 Except where otherwise specifically stated, the Member Secretary will decide the contractual 

matters between the Jharkhand Zoo Authority and the Contractor. 

3. Delegation: 

3.1 The Member Secretary may delegate any of his duties and responsibilities to other officers and 

may Cancel any delegation by an official order issued. 

4. Communications and Legal Address – Notices: 

4.1 Bidders should give in their bid, their place of residence and postal address. The delivering at the 

above-named place or posting in a post box regularly maintained by the Post Office Department 

or sending by letter registered for acknowledgement of any notice, letter or other communication 

to the contractor shall be deemed sufficient service thereof upon the contractor in writing as may 

be changed at any time by an instrument executed by the contractor, and delivered to the Member 

Secretary. 

 

Nothing contained in the agreement and its content conditions shall be deemed to preclude or 

render inoperative the service of any notice, letter, or other communication upon the contractor 

personally. 

 

5. Sub-contracting: No subcontracting is permitted. 
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6. Other Contractorsetc.: 

6.1 The Contractor shall cooperate and share the Site with other contractors if any, public authorities, 

utilities, and the Department. The Contractor shall also provide facilities and services for them as 

directed by the Member Secretary. 

 

7. Personnel: 

7.1 The Contractor shall employ the required Key Personnel named in the Schedule of Key 

Personnel to carry out the functions stated in the Schedule or other personnel approved by the 

Member Secretary.  The Member Secretary will approve any proposed replacement of Key 

Personnel only if their qualifications, abilities, and relevant experience are substantially equal to 

or better than those of the personnel listed in the Schedule. 

 

7.2 The technical personnel should be on full time and available at site whenever required by the 

Member Secretary or the officer authorised by him, to take instructions. 

 

7.3 The names of the technical personnel to be employed by the contractor should be furnished in the 

statement enclosed separately. 

 

7.4 In case the contractor is already having more than one work on hand and has undertaken more 

than one work at the same time, he should deploy exclusivetechnical personnel for works 

described under this contract. 

 

7.5 If the contractor fails to deploy technical personnel the work will be suspended or 

department will engage technical personnel and recover the cost thereof from the 

contractor. 

 

7.6 If the Member Secretary asks the Contractor to remove a person who is a member of Contractor‟s 

staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the 

site forthwith and has no further connection with the work in the contract. 

 

The contractor has to open an account in nearest bank in the name of the technical staff 

appointed by them and their salary should be paid through thisaccount only.  

The contractor has to certify that the same technical persons appointed shall not be utilized 

during agreement period on any other work in any other organization and if found at any 

stage, liable to recover the reimbursement amount in addition to the normal recovery. 

 

 

8. Contractor‟s Risks: 
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8.1 All risks of loss of or damage to physical property and of personnel injury and death, which arise 

during and in consequence of the performance of the Contract shall bethe responsibility of the 

Contractor. 

 

9. Site Inspections: 

9.1 The contractor should inspect the site and also proposed quarries of choice for materials, source 

of water and quote his percentage including quarrying, conveyance and all other charges etc. 

 

9.2 The responsibility for arranging the land for borrow area rests with the Contractor and no 

separate payment will be made for procurement or otherwise.  The contractor‟s quoted 

percentage will be inclusive of land cost. 

 

10. Contractor to Construct the Works: 

10.1 The Contractor shall construct and Commission the Work in accordance with the specifications 

and Drawings. 

 

11. Diversion of streams / Nalas / Drains. 

11.1 The contractor shall at all times carry out construction of cross drainage works in a manner 

creating least interference to the natural flow of water while consistent with the satisfactory 

execution of work.  A temporary diversion shall be formed by the contractor at his cost where 

necessary.  No extra payment shall be made for this work. 

 

11.2 No separate payment for bailing out sub-soils, water drainage or locked up rain water for 

diversion and such other incidental will be made. The percentage to be quoted by the contractor 

are for the finished item of work in situ and including all the incidental charges.  The borrow pits 

are also to be de-watered by the contractor himself at his expense, if that should be found 

necessary. 

 

11.3 The work of diversion arrangements should be carefully planned and prepared by the contractor 

and forwarded to the Zoo Authority technically substantiating the proposals and approval of the 

Zoo Authority be obtained for execution. 

 

11.4 The contractor has to arrange for bailing out water, protection to the work in progress and the 

portion of works already completed and safety measures for men and materials and all necessary 

arrangements to  complete the work. 
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11.5 All the arrangements so required should be carried out and maintained at the cost of the 

contractor and no separate or additional payments is admissible. 

 

11.6 Coffer Dams. 

Necessary coffer dams and ring bunds have to be constructed at the cost of contractor and same 

are to be removed after the completion of the work.  The contractor has to quote his percentage 

keeping the above in view. 

 

12. Power Supply. 

12.1 The contractor shall make his own arrangements for obtaining power from the Electricity dept., 

at his own cost.  The contractor will pay the bills of Electricity Department for the cost of power 

consumed by him. 

 

12.2 The contractor shall satisfy all the conditions and rules required as per Indian Electricity Act 

1910 and under Rule-45(I) of the Indian Electricity Rules, 1956 as amended from time to time 

and all other pertinent rules. 

 

12.3 The power shall be used for bonafide departmental work only. 

 

13. Ramps: 

Ramps required during execution may be formed wherever necessary and same are to be 

removed after completion of the work.  No separate payment will be made for this purpose. 

14. Monsoon Damages: 

Damages due to rain or flood either in cutting or in banks shall have to be made good by the 

contractor till the work is handed over to the Department.  The responsibility of de-silting and 

making good the damages due to rain or flood rests with the contractor. No extra payment is 

payable for such operations and the contractor shall therefore, have to take all necessary 

precautions to protect the work done during the construction period. 

 

15. The works to be Completed by the Intended Completion Date: 

15.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the 

Works in accordance with the programme submitted by the Architect/ Consultant, as updated 

with the approval of the Member Secretary, and complete the work by the Intended Completion 

Date. 

 

16. Safety: 

16.1 The Contractor shall be responsible for the safety of all activities on the Site. 
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17. Discoveries: 

17.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 

Site is the property of the Government.  The Contractor is to notify the Member Secretary of such 

discoveries and carry out the Member Secretary‟s instructions for dealing with them. 

 

18. Possession of the Site. 

18.1 The Department shall give possession of the site to the Contractor.  If possession of a part site is 

given, the Department will ensure that the part site so handed over is amenable to carry out the 

work at site by the Contractor. 

 

19. Access to the Site: 

19.1 The Contractor shall provide the Member Secretary and any person authorised by the Member 

Secretary, access to the site and to any place where work in connection with the Contract is being 

carried out or is intended to be carried out. 

 

20. Instructions: 

20.1 The Contractor shall carry out all instructions of the Member Secretary and comply with all the 

applicable laws where the Site is located. 

21. Settlement of disputes: 

21.1 If any dispute of difference of any kind whatsoever arises between the Member Secretary, 

Jharkhand Zoo Authority and the Contractor in connection with, or arising out of the Contract, 

whether during the progress of the works or after their completion and whether before or after the 

termination, abandonment or breach of the Contract, it shall be referred to PCCF, Wild Life 

whose decision will be final and binding. 

 

21.2 If the Contractor is dissatisfied with the decision of the Member Secretary, the Contractor may, 

within thirty days after receiving the decision, appeal to the PCCF, WL who shall offer an 

opportunity to the contractor to be heard and to offer evidence in support of his appeal, and 

decide which is final and binding upon the Contractor. 

 

21.3 All disputes shall be subject to the jurisdiction of Courts at Ranchi only.   

 

B. TIME FOR COMPLETION 

22. Program: 

22.1 The total period of completion is 6 Months from the date of entering with agreement to 

proceedexcluding rainy season or pandemic like situation like Covid19 and lockdown like 

situation occur due to it.  Keeping in view, the schedule for handing over of site work should be 
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programmed such as to achieve the mile-stones as in “Rate of progress statement” enclosed. Mile 

stones will be drawn by the Member Secretary, Jharkhand Zoo Authority at the time of 

concluding agreement. 

 

22.2 The attention of the bidder is directed to the contract requirement at the time of beginning of the 

work, the rate of progress and the dates for the whole work and its several parts as per 

milestones.  The rate of progress and proportionate value of work done from time to time will be 

assessed by the Range Officer/ Site In-charge Engineer and accordingly completion of milestones 

will be assessed. After signing the agreement, the contractor shall forthwith begin the work, shall 

regularly and continuously proceed with them. 

 

22.3 Rate of progress: 

i) Work programme of achieving the milestones. 

Mile Stone-I  
Up to Plinth Level and for Pond up to 

Shuttering and steel reinforcement work. 

Two Months from 

start date. 

Mile Stone-II  

Up to completion of Steel framework for 

Conservatory and casting of raft slab and 

retaining wall for Pond. 

Four Months from 

start date. 

Mile Stone-III  
Finishing‟s & completion of   Work in all 

respects 

Six Months from 

start date. 

 

              Note: Payment for the works executed, will cleared after submitting bills to the concerned officer 

after touching each Milestone on due date. 

 

22.4 The contractor shall bear all costs and charges for special or temporary way leases required by 

him in connection with access to the site. The contractor shall also provide at his own cost any 

additional accommodation outside the site required by him for the purposes of the work. 

 

22.5 Subject to any requirement in the contract as to completion of any section of the works before 

completion of the whole of the works shall be completed in accordance with provisions of 

clauses in the Schedule within the time stated in the contract calculated from the last day of the 

period named in the statement to the bid as that within which the works are to be commenced or 

such extended time as may be allowed. 

 

22.6 Delays and extension of time: 

No claim for compensation on account of delays or hindrances to the work from any cause 
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whatever shall lie.  Reasonable extension of time will be allowed by the Member Secretary, 

Jharkhand Zoo Authority or by the officer competent to sanction the extension, for unavoidable 

delays, such as may result from causes, which in the opinion of the  Member Secretary, 

Jharkhand Zoo Authority, are undoubtedly beyond the control of the contractor.   

 

Whenever authorised alterations or additions made during the progress of the work are of such a 

nature in the opinion of the  Member Secretary, Jharkhand Zoo Authority as to justify an 

extension of time in consequence thereof, such extension will be granted in writing by the  

Member Secretary, Jharkhand Zoo Authority or other competent authority when ordering such 

alterations or additions. 

 

23. Construction Programme: 

23.1 The Contractor shall furnish within one month of the order of the work a programme showing the 

sequence in which he proposed to carry out the work, monthly progress expected to be achieved, 

also indicating date of procurement of materials, plant and machinery. The schedule should be 

such that it is practicable to achieve completion of the whole work within the time limit fixed and 

in keeping with the Mile stone programme specified and shall obtain the approval of the Member 

Secretary.  Further rate of the progress as in the program shall be kept up to date.  In case it is 

subsequently found necessary to alter this program, the contractor shall submit sufficiently in 

advance the revised program incorporating necessary modifications and get the same approved 

by the Member Secretary.  No revised program shall be operative without approval of Member 

Secretary. 

23.2 The Contractor shall give written notice to the Member Secretary whenever planning or progress 

of the works is likely to be delayed or disrupted unless any further drawings or order including a 

direction, instruction or approval is issued by the Member Secretary within a reasonable time.  

The notice shall include details of the drawing or order required and of why and by when it is 

required and of any delay or disruption likely to be suffered if it is late. 

 

24. Speed of Work: 

24.1 The Contractor shall at all times maintain the progress of work to conform to the latest operative 

progress schedule approved by the Member Secretary. The contractor should furnish progress 

report indicating the programme and progress once in a month.  The Member Secretary may at 

any time in writing direct the contractor to slow down any part or whole of the work for any 

reason (which shall not be questioned) whatsoever, and the contractor shall comply with such 

orders of the Member Secretary. The compliance of such orders shall not entitle the contractor to 

any claim of compensation.  Such orders of the Member Secretary for slowing down the work 
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will however be duly taken into account while granting extension of time if asked by the 

contractor for which no extra payment will be entertained. 

 

24.2 Delays in Commencement or progress or neglect of work and forfeiture of earnest money, 

Security deposit and withheld amounts: 

 

If, at any time, Member Secretary, Jharkhand Zoo Authority or Officer authorised by him shall be of the 

opinion that the Contractor is delaying Commencement of the work or violating any of the provisions of 

the contract or Contractor is neglecting or delaying the progress of the work as defined by the tabular 

statement. “Rate of progress” in the Articles of Agreement”, he shall so advise the Contractor in writing 

and at the same time demand compliance in accordance with conditions of Bid notice/bid document/ 

Agreement.  If the Contractor neglects to comply with such demand within seven days after receipt of 

such notice, it shall then or at any time thereafter, be lawful for the Member Secretary, Jharkhand Zoo 

Authority to take suitable action in accordance Terms of contract. 

 

25. Suspension of works by the Contractor: 

25.1 If the Contractor suspends the works, or sublets the work without sanction of the Member 

Secretary, Jharkhand Zoo Authority or in the opinion of the Member Secretary, Jharkhand Zoo 

Authority neglect or fail to proceed with due diligence in the performance of his part of the 

Contract as laid down in the Schedule rate of progress, or if he continues to default or repeat such 

default in the respects mentioned in the agreement, he shall take action in accordance with the 

terms of the agreement. 

 

25.2 If the Contractor stops work for 7dayscontinuouslyand the Stoppage has not been approved by 

the Member Secretary, Jharkhand Zoo Authority, the Contract will be terminated. 

 

25.3 If the Contractor has delayed the completion of works the Contract will be terminated in terms of 

the Contract or as per the prevalent govt norms. 

26. Extension of the Intended Completion Date: 

26.1 The Member Secretary, Jharkhand Zoo Authority may extend or recommend for extension, in 

accordance with the Government orders in force, the Intended Completion Date if a Variation is 

issued which makes it impossible for Completion to be achieved by the Intended Completion 

Date.  

 

26.2 The Member Secretary, Jharkhand Zoo Authority shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the Contractor asking the Zoo Authority 

for a decision upon the effect of a Variation and submitting full supporting information.  If the 

Contractor has failed to give early warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in assessing the new Intended Completion 

Date. 
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27. Delays Ordered by the Member Secretary: 

27.1 The Member Secretary may instruct the Contractor to delay the start or progress of any activity 

within the Work. 

28. Early Warning: 

28.1 The contractor is to warn the Member Secretary at the earliest opportunity of the future specific 

events or likely circumstances that may adversely affect the Execution of Works. 

 

28.2 The Contractor shall cooperate with the Member Secretary in making and considering proposals 

for how the effect of such an event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction of the Member Secretary. 

 

29. Management Meetings: 

29.1 The Member Secretary may require the Contractor to attend a management meeting.  The 

business of a management meeting shall be to review the programme for remaining work and to 

deal with matters raised in accordance with the early warning procedure. 
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C.  QUALITY CONTROL 

 

30. Identifying Defects: 

30.1 The Member Secretary or officer authorised by him and the Architect/Consultant shall check the 

Contractor‟s work and notify the Contractor of any Defects that are found.  Such checking shall 

not affect the Contractor‟s responsibilities.  The Member Secretary may instruct the Contractor to 

verify the Defect and to uncover and test any work that the Engineer considers may be a Defect. 

 

31. Tests: 

31.1 If the Member Secretary instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the Contractor shall pay for the test 

and any samples. 

 

32. Correction of Defects: 

32.1 The Member Secretary shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins on Completion.  The defect liability period shall be 

extended for as long as defects remain to be corrected by the Contractor. 

 

32.2 Every time notice of a Defect is given, the Contractor shall correct the notified defect within the 

length of time specified by the Member Secretary‟s notice. 

 

33. Uncorrected Defects: 

33.1 If the contractor has not corrected the defect within the time specified in the Member Secretary‟s 

notice, the Member Secretary will assess the cost of having the defect corrected and the 

contractor will pay this amount. 

 

33.2 The Member Secretary shall introduce O.K. cards and prescribed the formats there of.   O.K. 

cards shall relate to all major components of the work.  The contractor / his authorised 

representative shall be required to initiate and fill in and present the O.K. card to the construction 

staff who would check the respective items and send to the quality control staff for final check 

and clearance / O.K.  Any defects pointed out by the construction supervision staff or by the 

Quality Control staff shall promptly be attended to by the contractors and the fact of doing so be 

duly recorded on the back of O.K. card. 

 

 

34. Quality Control: 

34.1.  In addition to the normal inspection by the regular staff incharge of the Construction of work, the 

work may also be inspected by Authorised officers of Quality control &Vig.  or by the State or 
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District level Vigilance Cell Unit and any other authorised external Agency. If any sub-standard 

work or excess payments are noticed with reference to measurement books etc., during 

inspection, action will be taken based on their observations by the Member Secretary or the 

officer authorised by him. 

34.2.  For all works costing more than Rs.2.00 Crores the Contractor shall submit quality plan and also show 

proof of owning quality lab or tie-up with an established quality lab. 
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D.   Cost Control 
 

35. Bill of Quantities: 

35.1 The Bill Quantities shall contain items for the construction work to be done by the Contractor. 

 

35.2 The Contractor is paid for the quantity of the work done at the estimate rate in the Bill of 

Quantities for each item plus or minus Bid percentage. 

 

36. Changes in the Quantities: 

36.1 The contractor is bound to execute all supplemental works that are found essential, incidental and 

inevitable during execution of main work. 

 

36.2 The payment of rates for such supplemental items of work will be regulated as under;   

 

Supplemental items directly deducible from similar items in the original agreement. 

 

36.2.1 The rates shall be derived by adding to or subtracting from the agreement rate of such similar 

item the cost of the difference in the quantity of materials labour between the new items and 

similar items in the agreement worked out with reference to the Standard Schedule of Rates 

adopted in the sanctioned estimate with which the bids are accepted plus or minus over all bid 

percentage. 

 

36.2.2 (a)   Similar items but the rates of which cannot be directly deduced  from the original 

agreement. 

(b)   Purely new items which do not correspond to any item in the agreement. 

 

36.2.3 The rates of all such items shall be Estimated Rates plus or minus overall Bid premium. 

 

37. Extra Items: 

37.1 Extra items of work shall not vitiate the contract.  The contractor shall be bound to execute extra 

items of work as directed by the Member Secretary.  The rates for extra items shall be worked out 

by the Member Secretary as per the conditions of the Contract and can be sorted or readjusted 

within the stipulated items in the estimate of the contract.  
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38. Cash flow forecasts: 

38.1 When the program is updated, the contractor is to provide the Member Secretary with an updated 

cash flow forecast. 

 

39. Payment Certificates: 

39.1 The Contractor shall submit to the Member Secretary/ Architect statements of the estimated value 

of the work completed after touching each Milestone. 

 

39.2 The Member Secretary or the Officer Authorised by him shall check the Contractor‟s monthly 

statement within 7 days. 

 

39.3 The value of work executed shall be determined by the Member Secretary. 

 

39.4 The value of work executed shall comprise the value of the quantities of the items in the Bill of 

Quantities completed. 

 

39.5 The Member Secretary may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later information. 

 

40. Payments: 

40.1 Payment for the work done by the contractor will be made periodically, subject to 

achievement of milestone/s, for the finished work based on the measurements recorded in 

measurement books by any officer of the department not lower in rank than a Forester and 

check measured by any officer not lower in rank than a Range Officer. In the absence of a 

Forester, Forest Guard may record measurements under the supervision of Range Officer. The 

measurement shall be recorded at various stages of the work done and also after work is 

completed.  The contractor shall be present at the time of recording of each set of measurement 

and their check measurement and accept them then and there so as to avoid disputes at a later 

stage.  If the contractor is not available at the work spot at the time of recording measurements or 

check measurements the particulars of measurements shall be signed by the authorised agent of 

contractor based on which the contractor shall accept the set of measurements without any further 

dispute.  If for any reason the contractor‟s authorised agent is also not available at site when the 

department decides to suspend the work recording of measurements in the absence of the 

contractor or his authorised representative the department shall not entertain any claim from the 

contractor for any loss incurred by him on this account.  The Contractor shall however note that 

the Department cannot indefinitely wait for recording the measurement due to the absence of the 

Contractor and his authorised agent and check measure them even in the absence of the 

contractor. 
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40.2 The actual volume of stone and aggregates shall be computed after deducing the following 

percentages from the volume computed by stack measurements. 

 

S. 

No 
Standard size of aggregate and stone 

Percentage reduction in volume 

computed by stack measurements to 

arrive at the volume to be paid for 

1. 

2. 

3. 

4. 

5. 

Stone and 65mm Metal 

40 mm and 25 mm 

20 mm, 12 mm, 10 mm & 6 mm 

Fine aggregate 

Gravel 

20 

10 

  5 

Nil 

5 

 

[ Note: The above Table may be modified depending on the type of work.] 

Unless otherwise directed, measurements shall not be taken until sufficient materials for use on work 

have been collected and stacked.  Immediately after measurement, the stack shall be marked by white 

wash or other means as directed by the Member Secretary. 

40.3 Payments and Certificates: 

40.3.1 Payments shall be adjusted for recovery of liquidated damages in terms of bid conditions and 

security deposit for the due fulfilment of the contract.  Payment will be made to the Contractor 

under the certificate to be issued at reasonably frequent intervals by the Member Secretary, and 

intermediate payment will be the sum equal to 95% of the value of work done as so certified and 

balance of 5% will be withheld and retained as security for the due fulfilment of the contract 

under the certificate to be issued by the Member Secretary. On completion of the entire works the 

contractor will receive the final payment of all the moneys due or payable to him under or by 

virtue of the contract except earnest money/Security deposit retained as security. The amount 

withheld from the final bill will be retained under deposits and paid to the contractor together 

with the earnest money deposit retained as security after a period of 12 Months as all defects 

shall have been made good according to the true intent and meaning thereof.  

40.3.2 In case of over payments or wrong payment if any made to the contractor due to wrong 

interpretation of the provisions of the contract, etc., such unauthorised payment will be deducted 

in the subsequent bills or final bill for the work or from the bills under any other contracts with 

the Zoo Authority Government or at any time thereafter from the deposits available with the Zoo 

Authority. 

 

40.3.3 Any recovery or recoveries advised by the Government Department either state or central, due to 

non-fulfilment of any contract entered into with them by the contractor shall be recovered from 

bill/sand/or deposits of the contractor. 

 

40.3.4 No claim shall be entertained, if the same is not represented in writing to the Member Secretary 

within 7 days of its occurrence. 

 

40.3.5 The contractor is not eligible for any compensation for inevitable delay in handing over the site 

or for any other reason.  In such case, suitable extensions of time will be granted after 

considering the merits of the case. 

 

40.4 Intermediate Payments: 

40.4.1 For intermediate Stage of work, only part rates as fixed by the Member Secretary will be paid. 

 

40.4.2 Part rates shall be worked out for the work done portion based on the actual operations involved 

keeping in view the value of the balance work to be done, to avoid unintended benefit to the 

Contractor in initial Stage. 

 

40.4.3 Full rate shall be paid when the work is completed to the full profile as noted in the drawings. 

 

40.4.4 For earthwork in cutting, 10% of the quantity will be with-held for intermediate payments and 
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the same will be released after completing the work to the profiles as per drawings and disposal 

of the spoil material at the specified places and handing over the balance useful stone.  For this 

purpose, a length of 25 m will be taken as a Unit. 

 

40.4.5 For earthwork, embankment formation work, 10% of the quantity will be withheld for 

intermediate payments and the same will be released after completing the bund to the profiles as 

per drawings including trimming of side slopes and all other works contingent to the bund 

profile.  For this purpose, 25 m of length will be taken as a Unit. 

 

40.4.6 For the structural works either with masonry or concrete where the height of structure is more 

than three meters, the quantities executed in the lower level will be withheld at the rate of one 

percent for every three meters height, if the balance height of the structure work is more than 

three meters in being over the executed level and the same will be released only after the entire 

work is completed as certified by the Member Secretary. 

 

 

41. Certificate of Completion of works: 

41.1 Certificate of Completion of works: 

41.1.1 When the whole of the work has been completed and has satisfactory passed any final test that 

may be prescribed by the Contract, the Contractor may give a notice to that effect to the Member 

Secretary accompanied by an undertaking to carry out any rectification work during the period of 

maintenance, such notice and undertaking shall be in writing and shall be deemed to be request 

by the Contractor for the Member Secretary to issue a Certificate of completion in respect of the 

Works.  The Member Secretary shall, within twenty-one days of the date of delivery of such 

notice either issue to the Contractor, a certificate of completion stating the date on which, in his 

opinion, the works were completed in accordance with the Contract or give instructions in 

writing to the Contractor specifying all the Works which, in the Member Secretary'‟ opinion, 

required to be done by the Contractor before the issue of such Certificate. The Member Secretary 

shall also notify the Contractor of any defects in the Works affecting completion that may appear 

after such instructions and before completion of the Works specified their in.  The Contractor 

shall be entitled to receive such Certificate of the Completion within 7 days of completion to the 

satisfaction of the Member Secretary of the Works so specified and making good of any defects 

so notified. 

41.1.2 Similarly, the Contractor may request and the Member Secretary shall issue a Certificate of 

Completion in respect of: 

a) Any section of the Permanent works in respect of which a separate time for completion is 

provided in the Contract, and 

b) Any substantial part of the Permanent Works which has been both completed to the 

satisfaction of the Member Secretary and occupied or used by the Department. 

 

41.1.3 If any part of the Permanent Works shall have been completed and shall have satisfactorily 

passed any final test that may be prescribed by the Contract, the Member Secretary may issue 

such certificate, and the Contractor shall be deemed to have undertaken to complete any 

outstanding work in that part of the Works during the period of Maintenance. 

 

42. Taxes included in the bid: 

42.1 The percentage quoted by the contractor shall be deemed to be inclusive of the sales Tax and 

other taxes on all materials that the contractor will have to purchase for performance of this 

contract. 
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42.2 Any Central or State sales and other taxes on completed items of works of this contract as may be 

levied and paid by the contractor shall be reimbursed by the department to the contractor on 

proof of payment to the extent indicated in Part-II of Schedule-A. 

 

45.    PRICE ADJUSTMENT 
 

 I)    Price Adjustment for steel and cement, labour, machinery is permitted as per Govt. of 

Jharkhand norms, if any.   

 

46.  Retention 

46.1  The department shall retain from each payment due to the contractor @ the rate of 5%  

 of bill amount until completion of the whole of the Works. 

 

46.2 On completion of the whole of the Works half the total amount retained is re-paid to the 

Contractor and half when the Defects Liability Period has passed and the Member Secretary has 

certified that all the Defects notified by the Member Secretary to the Contractor before the end of 

this period have been corrected. 

 

46.3 On completion of the whole works, the Contractor may substitute retention money with an “on 

demand” Bank Guarantee. 

 

47 Liquidated Damages: 

47.1 If for any reason, which does not entitle the contractor to an extension of item, the rate of progress of 

works, or any section is at any time, in the opinion of the Member Secretary too slow to ensure 

completion by the prescribed time or extended time for completion, The Member Secretary shall so 

notify the contractor in writing and the contractor shall there upon take such steps as are necessary and 

the Member secretary may approve to expedite progress so as to complete the works or such section by 

the prescribed time or extended time. The contractor shall not be entitled to any additional payment for 

taking such steps. If as a result of any notice given by the Member Secretary under this clause the 

contractor shall seek the permission from member Secretary to do any work at night or on Sundays, if 

locally recognised as days of rest, or their locally recognised equivalent, such permission shall not be 

unreasonably refused. 

 

47.2 If the contractor fails to complete whole of the works or any part thereof or section of the works 

within the stipulated periods of individual mile stones (including any bonafide extensions allowed by 

the competent authority without levying liquidated damages), the Member Secretary may without 

prejudice to any other method of recovery will deduct 1/2000 of Balance work per each day for the 

period of delay which is short fall for that Mile Stone limiting the maximum liquidated damages to 

the extent of 10% of contract value not as a penalty from any monies in his hands due or which may 
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become due to the contractor. The payment or deductions of such damages shall not relieve the 

contractor from his obligation to complete the works, or from any other of his obligations and 

liabilities under the contract.The maximum amount of liquidated damages for the whole of the 

works is ten percent of final contract price. 

48 Cost of Repairs: Loss or damage to the Works or materials to the Works like existing Landscaping 

of the Butterfly Park, have to be repaired to the satisfaction of the Member Secretary by the 

Contractor at their own cost. 
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E.    FINISHING THE CONTRACT 

 

49 Completion: 

50.1 The Contractor shall request the Member Secretary to issue a Certificate of completion of the Works 

after receiving a letter from the Architect/ Consultant addressing the Member Secretary that works has 

been executed as per GFC drawings i.e. Good for Construction drawings and the Member Secretary will 

do so upon deciding after consulting the Architect, who will  submit the As-built drawings, which 

confirms that the work is completed. 

 

50 Taking Over: 

51.1 The Department shall take over the Site and the Works within seven days of the Member Secretary 

issuing a certificate of functioning in good condition after defects liability period. 

 

51 Final Account: 

52.1 The Contractor shall supply to the Member Secretary a detailed account of the total amount that the 

Contractor considers payable under the Contract before the end of the Defects Liability Period.  The 

Member Secretary shall issue a Defects Liability Certificate and certify any final payment that is due to 

the Contractor within 7 days of receiving the Contractor‟s account if it is correct and complete.  If it is 

not, the Member Secretary shall issue within 7 days a schedule that states the scope of the corrections or 

additions that are necessary.  If the final Account is still unsatisfactory after it has been resubmitted, the 

Member Secretary shall decide on the amount payable to the Contractor and issue a payment certificate 

within7 days of receiving the Contractor‟s revised account. 

 

52 Termination: 

53.1 The Department may terminate the Contract if the contractor causes a fundamental breach of the 

Contract. 

 

52.2 Fundamental breaches of Contract include, but shall not be limited to the following. 

a) The Contractor stops work for 7 days when no stoppage of work is shown on the current 

program and the stoppage has not been authorised by the Member Secretary. 

 

b) The Contractor is made bankrupt or goes into liquidation other than for a reconstruction 

or amalgamation. 

 

c) The Member Secretary gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a reasonable 

period of time determined by the Member Secretary; and 

d) The Contractor does not maintain a security which is required and 

 

e) The Contractor has delayed the completion of works by the number of days for which the 

maximum amount of liquidated damages can be paid as defined. 

 



41 
 

f) If the contractor, in the judgement of the Department has engaged in corrupt or 

fraudulent practices in competing for or in the executing the contract. 

 

For the purpose of this paragraph: “corrupt practice” means the offering, giving, receiving or 

soliciting of anything of value to influence the action of a public official in the procurement 

process of contract or execution.  “Fraudulent practice” means a misrepresentation of facts in 

order to influence a procurement process or the execution of a contract to the detriment to the 

Government and includes collusive practice among Bidders (prior to or after Bid submission) 

designed to establish Bid prices at artificial non-competitive levels and to deprive the 

Government of the benefits of free and open competition. 

52.3 Notwithstanding the above the Department may terminate the contract for convenience. 

52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and 

secured leave the Site as soon as reasonably possible. 

53 Payment upon Termination: 

54.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 

Member Secretary shall issue a certificate for the value of the work done fewer advance payments 

received upon the date of the issue of the certificate, less other recoveries due in terms of the Contract, 

less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work 

not completed.   Additional Liquidated Damages shall not apply.  If the total amount due to the 

Department exceeds any payment due to the Contractor the difference shall be a debt payable to the 

Department. 

 

54 Property: 

54.2 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the 

property of the Department if the Contract is terminated because of Contractor‟s default. 

55 Release from Performance: 

56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control 

of either the Department or the Contractor the Member Secretary shall certify that the contract has been 

frustrated.  The Contractor shall make the site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all works carried out before receiving it and for any work carried out 

after wards to which commitment was made. 
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F.    SPECIAL CONDITIONS 

 

56 Water Supply: 

The Contractor has to make his own arrangements at his own cost for water required for the work 

and to the colonies and work sites, which are to be established by the Contractor. 

 

57 Electrical Power: 

The Contractor has to make his own arrangements for drawing electric power from the nearest 

power line after obtaining permission from the Competent authority at his own cost.  In case of 

failure of electricity, the Contractor has to make alternative arrangements for supply of electricity 

by Diesel Generator sets of suitable capacity at place of work.  If the supply is arranged by the 

Department, necessary Tariff rates shall have to be paid based on the prevailing rates.  

 

The contractor will pay the bills of Electricity Board for the cost of power consumed by him. 

The contractor shall satisfy all the conditions and rules required as per Indian Electricity Act 

1910 and under rule –45(I) of the Indian Electricity Rules, 1956 as amended from time to time 

and other pertinent rules. 

 The power shall be used for bonafide Departmental works only.  

58.1 Electric Power for Domestic Supply: 

a) The contractor has to make his own arrangements at his own cost for the supply of 

electric power for domestic purposes and the charges for this purpose have to be paid by 

him at the rates as fixed by the Competent authority from time to time. 

b) The contractor will have to make his own arrangements to lay and maintain the necessary 

distribution lines and wiring for the camp at his own cost.  The layout and the methods of 

laying the lines and wiring shall have the prior approval of the Member Secretary.  All 

camp area shall be properly electrified.  All lines, streets, approaches for the camp etc., 

shall be sufficiently lighted for the safety of staff and labour of the contractor, at the cost 

of the Contractor and it will be subject to the approval of the Member Secretary. 

 

58 Land: 

59.1 Land for Contractor‟s use: 

The contractor will be permitted to use Government land for execution of work.  The contractor 

shall have to make his own arrangements for acquiring and clearing the site, levelling, providing 

drainage and other facilities for labour staff colonies, site office, work-shop or stores and for 

related activities.  The Contractor shall apply to the Department within a reasonable time after the 

award of the contract and at least 30 days in advance of its use, the details of land required by 

him for the work at site and the land required for his camp and should any private land which has 
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not been acquired, be required by the contractor for his use.  The same may be acquired by the 

contractor at his own cost by private negotiations and no claim shall be admissible to him on this 

account. 

 

The Member Secretary reserves the right to refuse permission for use of any government land for 

which no claim or compensation shall be admissible to the contractor.  The contractor shall, 

however, not be required to pay cost or any rent for the Government land given to him. 

 

58.2 Surrender of Occupied Land: 

a) The Government land as here in before mentioned shall be surrendered to the Member 

Secretary within seven days, after issue of completion certificate.  Also, no land shall be 

held by the contractor longer than the Member Secretary shall deem necessary and the 

contractor shall on the receipt of due notice from the Member Secretary, vacate and 

surrender the land which the Member Secretary may certify as no longer required by the 

Contractor for the purpose of the work. 

 

c) The contractor shall make good to the satisfaction of the Member Secretary any damage to 

areas, which he has to return or to other property or land handed over to him for purpose of 

this work. Temporary structures may be erected by the contractor for storage sheds, offices, 

residences etc., for non-commercial use, with the permission of the Member Secretary on 

the land handed over to him at his own cost.  At the completion of the work these structures 

shall be dismantled site cleared and handed over to the Member Secretary.  The land 

required for providing amenities will be given free of cost from Government lands if 

available otherwise the contractor shall have to make his own arrangements. 

 

58.3 Contractor not to dispose-off Spoil etc.: - 

The contractor shall not dispose-off or remove except for the purpose of fulfilment of this 

contract, sand, stone, clay ballast, earth, trees and shrubs or other materials obtained in the 

excavation made or lying on the site of the work, and all such materials and produce shall remain 

property of the Government.  The Zoo Authority may upon request from the contractor, or if so, 

stipulated in the conditions of the contract allow the contractor to use any of the above materials 

for the works either free of cost or after payment as may be specifically mentioned or considered 

necessary during the execution of the work. 

 

 

59 Roads: 

In addition to existing public roads and roads Constructed by Government, if any, in work area 
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all additional approach roads inside work area and camp required by the Contractor shall be 

constructed and maintained by him at his own cost.  The layout design, construction and 

maintenance etc. of the roads shall be subject to the approval of the Member Secretary.  The 

contractor shall permit the use of these roads by the Government free of charge. 

It is possible that work at, or in the vicinity of the work site will be performed by the Government 

or by other contractors engaged in work for the Government during the contract period.  The 

contractor shall without charge permit the government and such other contractor and other 

workmen to use the access facilities including roads and other facilities, constructed and acquired 

by the contractor for use in the performance of the works. 

The contractor‟s heavy construction traffic or tracked equipment shall not traverse any public 

roads or bridges unless the contractor has made arrangement with the authority concerned.  In 

case contractor‟s heavy construction traffic or tracked equipment is not allowed to traverse any 

public roads or bridges and the contractor is required to make some alternative arrangements, no 

claim on this account shall be entertained. 

 

The contractor is cautioned to take necessary precautions in transportation of construction 

materials to avoid accidents. 

 

60 Payment for Camp Construction: 

No payment will be made to the contractor for construction, operation and maintenance of camp 

and other camp facilities and the entire cost of such work shall be deemed to have been included 

in the bided rate for the various items of work in the schedule of quantities and bids. 

61 Explosive And Fuel Storage Tanks: 

No explosive shall be stored within ½ (half) KM of the limit of the camp sites.  The storage of gasoline 

and other fuel oils or of Butane, Propane and other liquefied petroleum gases, shall confirm to the 

regulations of Andhra Pradesh State Government and Government of India.  The tanks, above ground and 

having capacity in excess of 2000 litres, shall not be located within the camp area, nor within 200m, of 

any building. 

 

62 Labour: 

63.1 The contractor shall, make his own arrangements for the engagement of all staff and labour, local 

or other, and for their payment, housing, feeding and transport. 

Labour importation and amenities to labour and contractor‟s staff shall be to the contractor‟s 

account.  His quoted percentage shall include the expenditure towards importation of labour 

amenities to labour and staff; 

 

The contractor shall, if required by the Member Secretary, deliver to the Member Secretary a 

written in detail, is such form and at such intervals as the Member Secretary may prescribe, 

showing the staff and the numbers of the several classes of labour from time to time employed by 
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the contractor on the Site and such information in respect of Contractor‟s Equipment as the 

Member Secretary may require. 

62.2 Transportation of Labour: 

          The contractor shall make his own arrangements at his own cost for the daily transportation of the 

labour and staff from labour camps/colonies to the work spot and back. No labour or staff of the 

contractor shall stay at the work spot.  No extra payment will be made to the contractor for the 

above transportation of the labour and his quoted percentage to the work shall include the 

transportation charges of labour from colonies to work spot and back. 

 The contractor will at all times duly observe the provisions of employment of children Act XXVI 

of 1938 and any enactment or modification of the same and will not employ or permit any person 

to do any work for the purpose under the provisions of this agreement in contravention of said 

Act.  The contractor here by agrees to indemnify the department from and against all claims, 

penalties which may be suffered by the department or any person employed by the department by 

any default on the part of the contractor in the observance and performance of the provisions of 

the employment of children Act. XXVI of 1938 or any enactment or modification of the same. 

 

The contractor shall obtain the insurance at his own cost to cover the risk on the works to labour 

engaged by him during period of execution against fire and other usual risks and produce the 

same to the Member Secretary concerned before commencement of work. 

 

63 Safety Measures: 

1. The contractor shall take necessary precautions for safety of the workers and preserving their 

health while working in such jobs, which require special protection and precautions, especially 

relating to Covid19 pandemic protocols.  The following are some of the measures listed but they 

are not exhaustive and contractor shall add to and augment these precautions on his own initiative 

where ever necessary and shall comply with directions issued by the Member Secretary or on his 

behalf from time to time and at all times. 

 

2. Providing protective foot wear to workers in situations like mixing and placing of mortar or 

concrete sand in quarries and places where the work is done under much wet conditions. 

 

3. Providing protective head-wear to workers at places like underground excavations to protect 

them against earth /rock falls. 

 

4. Providing masks to workers at granulates or at other locations where too much fine dust is 

floating about and sprinkling water at frequent intervals by water hoses on all stone crushing area 

and storage bins abate to dust. 

 

5. Getting the workers in such jobs periodically examined for chest trouble due to too much 

breathing in to fine dust. 

 

6. Taking such normal precautions like fencing and lightening in excavation of trenches, not 

allowing rolls and metal parts of useless timber spread around, making danger areas for blasting 

providing whistles etc. 
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7. Supply workmen with proper belts, ropes etc., when working in precarious slopes etc. 

 

8. Avoiding substandard not confirming to standards electrical wire etc., as they would electrocute 

the works. 

 

9. Taking necessary steps towards training the workers concerned on the machinery before they are 

allowed to handle them independently and taking all necessary precautions in and around the 

areas where machines hoists and similar units are working. 

 

64 Fair Wage Clause: 

The contractor shall pay not less than fair wages to labourers engaged by him on the work. 

 

“Fair” wages mean wages whether for time of piecework notified by the Government from time to time 

in the area in which the work is situated. 

 

The contractor shall not with-stand the revisions of any contract to the contrary cause to be paid to the 

labour, in directly engaged on the work including any labour engaged in connection with the said 

work, as if the labourers had been directly employed by him. 

 

In respect of labour directly or indirectly employed in the works for the purpose of the contractor‟s part 

of the agreement the contractor shall comply with the rules and regulations on the maintenance of 

suitable records prescribed for this purpose from time to time by the Government. He shall 

maintain his accounts and vouchers on the payment of wages to the labourers to the satisfaction 

of the Member Secretary. 

 

The Member Secretary shall have the right to call for such record as required to satisfy himself on the 

payment of fair wages to the labourers and shall have the right to deduct from the contract 

amount a suitable amount for making good the loss suffered by the worker or workers by reason 

of the “fair wages” clause to the workers. 

 

The contractor shall be primarily liable for all payments to be made and for the observance of the 

regulations framed by the Govt.  from time to time. 

 

As per contract labour (Regulation and abolition) Act. 1970 the contractor has to produce the license 

obtained from the licensing officers of the labour department along with the bid or at the time of 

agreement. 
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Any violation of the conditions above shall be deemed to be a breach of his contract. 

 

Equal wages are to be paid for both men and women if the nature of work is same and similar. 

 

The contractor shall arrange for the recruitment of skilled and unskilled labour local and imported to the 

extent necessary to complete the work within the agreed period as directed by the Member 

Secretary in writing. 
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65 Indemnity Bond: 

 

NAME OF WORK: -          Construction of Butterfly Conservatory, Pond and Entrance Gates for Butterfly Park- 

Phase II, Bhagawan Birsa Biological Park, Ormanjhi, Ranchi 

I, ……………………………………………………………………………………………………….. 

 contractor Director/ proprietor of____________________________________________ 

 Resident of ______________________  

do hereby bind myself to pay all the claims may come (a) under Workmen‟s Compensation Act. 1933  

with any statutory modification there on and rules there under or otherwise for or in respect of any  

damage or compensation payable in connection with any accident or injury sustained (b) under Minimum 

 wages Act 1948 (c) under payment of wages Act.1936 (d) under the Contractor labour (Regulation and  

Abolition) Act. 1970 by workmen engaged for the performance of the business relating to the above  

contract ie., Failing such payment of claims of workmen engaged in the above work, I abide in accepting 

 for the recovery of such claims, effected from any of my assets with the departments. 

 

 

 

 

Seal and sign  

CONTRACTOR 
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66 Compliance With Labour Regulations: 

During continuance of the contract, the contractor shall abide at all times by all existing labour 

enactments and rules made there under, regulations, notifications and bye laws of the State or 

Central Government or local authority and any other labour law (including rules), regulations, 

bye laws that may be passed or notifications that may be issued under any labour law in future 

either by the State or the Central Government or the local authority and also applicable labour 

regulations, health and sanitary arrangements for workmen, insurance and other benefits.  Salient 

features of some of the major labour laws that are applicable to construction industry are given 

below.  The contractor shall keep the Department indemnified in case any action is taken against 

Department by the competent authority on account of contravention of any of the provisions of 

any Act or rules made there under, regulations or notifications including amendments. If the 

Department is caused to pay or reimburse, such amounts as may be necessary to cause or 

observe, or for non-observance of the provision stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the contractor, the 

Member Secretary /Department shall have the right to deduct any money due to the contractor 

including his amount of performance security.  The Department/Member Secretary shall also 

have right to recover from the contractor any sum required or estimated to be required for making 

good the loss or damage suffered by the Department. 

 

The employees of the Contractor in no case shall be treated as the Employees of the Department 

at any point of time. 

 

67 Salient features of some major labour laws applicable to establishment engaged in buildings 

and other construction work: 

 

(a) Workmen compensation Act 1923: The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on satisfaction 

of certain conditions on separation if any employee has completed 5 years‟ service or more, or on 

death, at the rate of 15 days wages for every completed year of service. The Act is applicable to 

all establishments, employing 10 or more employees. 

(c) Employees P.F. and Miscellaneous provision Act 1952: The Act provides for monthly 

contributions by the Department plus workers @ 10% or 8.33%.  The benefits payable under the 

Act are: 

(i) Pension or family pension on retirement or death, as the case may be. 
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(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc., 

(d) Maternity Benefit Act 1951: The Act provides for leave and some other benefits to women 

employees in case of confinements or miscarriage etc. 

(e) Contract Labour (Regulation & Abolition) Act 1970:  The Act provides for certain welfare 

measures to be provided by the contractor to contract labour and in case the Contractor fails to 

provide, the same are required to be provided by the Principal Department by Law.  The 

Principal Department is required to take certificate of Registration and the contractor is required 

to take license from the designated Officer.  The Act is applicable to the establishments or 

Contractor of Principal Department if they employ 20 or more contract labour. 

(f) Minimum wages Act 1948: The Department is supposed to pay not less than the Minimum 

wages fixed by appropriate Government as per provisions of the Act if the employment is a 

scheduled employment. Construction of Buildings, Roads, Runways are scheduled employments. 

(g) Payment of wages Act 1936: It lays down as to by what date the wages are to be paid, when it 

will be paid and what deductions can be made from the wages of the workers. 

(h) Equal Remuneration Act 1979: The Act provides for payment of equal wages for work of equal 

nature to Male or Female workers and for not making discrimination against Female employee in 

the matters of transfers, training and promotions etc. 

(i) Payment of Bonus Act 1965: The Act is applicable to all establishments employing 20 or 

more employees. The Act provides for payment of annual bonus subject to a minimum of 8.33% 

of wages and maximum of 20% of wages to employees drawing Rs. 3500/- per month or less.  

The bonus to be paid to employees getting Rs.2500/- per months or above and upto Rs.3500/- per 

month shall be worked out by taking wages as Rs.2500/- per month only.  The Act does not apply 

to certain establishments. The newly set-up establishments are exempted for five years in certain 

circumstances. Some of the State Governments have reduced the employment size from 20 to 10 

for the purpose of applicability of this Act. 

(j) Industrial Disputes Act 1947:  The Act lays down the machinery and procedure for resolution 

of Industrial disputes, in what situations a strike or lock- out becomes illegal and what are the 

requirements for laying off or retrenching the employees or closing down the establishment. 

 

(k) Industrial Employment (Standing Orders) Act 1946:  It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the State and Central 
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Government to 50).  The Act provides for laying down rules governing the conditions of 

employment by the Department on matters provided in the Act and get the same certified by the 

designated Authority. 

 

(l) Trade Unions Act 1926: The Act lays down the procedure for registration of trade unions of 

workmen and Departments.  The Trade Unions registered under the act have been given certain 

immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for regulation 

of employment of children in all other occupations and processes, Employment Child Labour is 

prohibited in Building and Construction Industry. 

 

(n) Inter-State Migrant workmen‟s (Regulation of Employment & Conditions of service) Act 1979:

 The Act applicable to an establishment, which employs 5 or more inter-state migrant 

workmen through an intermediary (who has recruited workmen in one state for employment in 

the establishment situated in another State).  The inter State migrant workmen, in an 

establishment to which this Act becomes applicable, are required to be provided certain facilities 

such as housing, medical aid, travelling expenses from home up to the establishment and back, 

etc. 

 

(o) The Building and Other Construction workers (regulation of Employment and conditions of 

service) Act 3047 and theCess Act of 3047:  All the establishments who carryon any building or 

other construction work and employs 10 or more workers are covered under this Act.  All such 

establishments are required to pay cess at the rate not exceeding 2% of the cost of construction as 

may be modified by the Government.  The Department of the establishment is required to 

provide safety measures at the building or construction work and other welfare measures, such as 

Canteens, First-aid facilities, Ambulance, Housing accommodations for workers near the work 

place etc.  The Department to whom the Act applies has to obtain a registration certificate from 

the Registering Officer appointed by the Government.   

 

(p) Factories Act 1948: The Act lays down the procedure for approval of plans before setting up 

a factory, health and safety provisions, welfare provisions, working hours, annual earned leave 

and rendering information regarding accidents or dangerous occurrences to designated 

authorities.  It is applicable to premises employing 10 person or more with aid of power or 20 or 

more persons without the aid of power engaged in manufacturing process. 
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68 Liabilities of the Contractor: 

69.1 Accident Relief and workmen compensation: 

The contractor should make all necessary arrangements for the safety of workmen on the occurrence of 

the accident, which results in the injury or death of any of the workmen employed by the contractor, the 

contractor shall within 24 hours of the happenings of the accident or accidents should be intimate in 

writing to the Member Secretary of the Zoo Authority, the act of such accident.  The contractor shall 

indemnify Government against all loss or damage sustained by the Government resulting directly or 

indirectly from his failure to give intimation in the manner aforesaid including the penalties or fines if 

any payable by Govt. as a consequence of Govt. failure to give notice under workmen‟s compensation 

Act or otherwise conform to the provisions of the said Act in regard to such accident. 

68.2 In the event of an accident in respect of which compensation may become payable under the 

workmen‟s compensation Act VIII 23 whether by the contractor, by the Government it shall be 

lawful for the  Member Secretary to retain such sum of money which may in the opinion of the  

Member Secretary be sufficient to meet such liability.  The opinion of the  Member Secretary shall 

be final in regard to all matters arising under this clause. 

68.3 The contractor shall at all times indemnify the Govt. / Zoo Authority against all claims which may 

be made under the workmen‟s compensation act or any statutory modification thereafter or rules 

there under or otherwise consequent of any damage or compensation payable in consequent of any 

accident or injuries sustained or death of any workmen engaged in the performance of the business 

relating to the contractor. 

 

69 Contractor‟s Staff, Representatives and Labour: 

(a) The contractor shall, at all times, maintain on the works, staff of qualified Engineers, and 

Supervisors of sufficient experience of similar other jobs to assure that the quality of work turned 

out shall be as intended in the specifications.  The contractor shall also maintain at the works, a 

Work Manager or sufficient status, experience and office and duly authorise him to deal with all 

aspects of the day-today work. All communications to any commitments by the Work Manager 

shall be considered as binding on the Contractor. 

 

(b) The Contractor shall at all times submit details of skilled and unskilled labour and equipment 

employed to the Member Secretary in prescribed proforma as he may require to assess and ensure 

the proper progress of work. 

(c) If the contractor does not employ the technical person agreed to on the work a fine of Rs.25,000/- 

will be imposed.  If he does not employ within7 days of signing the Contract, thereafter it 

becomes a fundamental breach of contract. 

 

70 Accommodation and food: 

The contractor should arrange accommodation he needs, at his own cost.  The contractor shall 

make his own arrangements for supply of food grains, fuel and other provision to his staff and 
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labourers including controlled commodities. 

 

71 Protection of adjoining premises: 

The contractor shall protect adjoining sites against structural, decorative and other damages that 

could be caused by the execution of these works and make good at his cost any such damages. 

 

72 Work during night or on Sundays and holidays: 

The works can be allowed to be carried out during night, Sundays or authorised holidays in order 

to enable him to meet the schedule targets and the work shall require almost round the clock 

working keeping in view: 

 

(i) The provisions of relevant labour laws being adhered to: 

 

(ii) Adequate lighting, supervision and safety measures are established to the satisfaction of 

the Member Secretary on consulting the Architect and  

 

(iii) The construction programme given by the Contractor on consulting the Architect and 

agreed upon by the Member Secretary envisages such night working or working during 

Sundays or authorised holidays.  

 

73 Layout of materials stacks:  

The contractor shall deposit materials for the purpose of the work on such parts only of the 

ground as may be approved by the Member Secretary before starting work.  A detailed survey, 

clearly indicating position and areas where materials shall be stacked and sheds built is to be 

conducted by the contractor at his own cost and only after obtaining necessary approval of the 

plan for use of sites by the Member Secretary, the Contractor can use the sites accordingly. 

 

74 Use of blasting materials: 

Procurement of blasting materials and its storage is the responsibility of the contractor.  The 

contractor shall engage licensed blaster for blasting operation.  The contractor is to act in 

accordance with Indian Explosive Act and other rules prevailing, during the execution of work.  

It is the responsibility of the contractor to see, that works by other agencies in the vicinity are not 

hampered, in such cases if any claim is made by other agencies that should be borne by the 

contractor.  Carriage of blasting materials, from the magazine to the work site, is the 

responsibility of the contractor.  

 

75 Plant and Equipment: 
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76.1 The contractor shall have sufficient plant, equipment and labour and shall work such hours and 

shifts as may be necessary to maintain the progress on the work as per the approved progress schedule. 

The working and shifts hours shall comply with the Govt. Regulations in force. 

 

75.2 It is to expressly and clearly under stood that contractor shall make his own arrangements to equip 

himself with all machinery and special tools and plant for the speedy and proper execution of the 

work and the department does not undertake responsibility towards their supply. 

 

75.3 The department shall supply such of the machinery that may be available on hire basis but their 

supply cannot be demanded as matter of right and no delay in progress can be attributed to such non-

supply of the plant by the department and the department cannot be made liable for any damage to 

the contractor.  The Contractor shall be responsible for safe custody of the departmental machinery 

supplied to him (which will be delivered to contractor at the machinery yard at site of work) and he 

has to make good all damages and losses if any other than fire, wear and tear to bring it to the 

conditions that existed at the time of issue to the contractor before handing over the same to the 

department. The hire charges for the machinery handed over to the contractor will be recovered at 

the rate prevalent at the time of supply.  The contractor will have to execute supplemental agreement 

with Member Secretary at the time of supply of the machinery. 

 

75.4 The acceptance of departmental machinery on hire is optional to the contractor. 

 

76 Steel forms: 

Steel forms should be used for all items involving and use of centering and shuttering shall be single 

plane without any dents and undulations. 

 

77 Inconvenience to public: 

The contractor shall not deposit materials at any site, which will cause inconvenience to public.  

The Member Secretary may direct the contractor to remove such materials or may undertake the 

job at the cost of the contractor. 

 

78 Conflict of interest: 

Any bribe, commission, gift or advantage given, promised or offered by on behalf of contractor 

or his partner, agent or servant or any one on his behalf to any officer, servant, representatives, 

agents of Member Secretary, or any persons on their behalf, in relation to the obtaining or to 

execution of this, or any other contract with Member Secretary shall in addition to any criminal 

liability, which it may occur, subject to the cancellation of this or all other contracts and also to 

payment of any loss or damage resulting from any such cancellation.  Member Secretary shall 

then be entitled to deduct the amount, so payable from any money, otherwise due to the 
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contractor under this or any other contract. 

 

79 Contract documents and materials to be treated as confidential: 

All documents, correspondences, decisions and orders, concerning the contract shall be 

considered as confidential and/or restricted in nature by the contractor and he shall not divulge or 

allow access to them by any un-authorised person. 

 

80 General obligations of Contractor: 

81.1 The contractor shall, subject to the provision of the contract and with due care and diligence, execute 

and maintain the works in accordance with specifications and drawings. 

 

80.2 The contractor shall promptly inform the Architect of any error, omission, fault and such defect in 

the design of or specifications for the works which are discovered when reviewing the contract 

documents or in the process of execution of the works. 

 

80.3 Any decision on Site taken by the Member Secretary or the officer In- charge shall have to be 

informed to the Architect by the Contractor or Site Supervisor, before implementing it. The 

Architect on considering aesthetic and the technical issues will take decisions and will discuss it with 

the Member Secretary or Officer In-Charge before instructing Contractor on implementing. 

Contractor cannot implement any iteration or instruction given by the Member Secretary or the 

officer In-charge without informing the Architect. 

 

 

80.4 Pending finalisation of disputes, the contractor shall proceed with execution of work with all due 

diligence. 

 

 

81 Security measures: 

a) Security requirements for the work shall be in accordance with the Government‟s general 

requirements including provisions of this clause and the Contractor shall conform to such 

requirements and shall be held responsible for the actions of all his staff, employees. 

 

b) All contractors‟ employees, representatives shall wear identifications badges provided by the 

contractor.  Badges shall identify the contractor, showing and employee‟s number and shall be 

worn at all times while at the site.  Individual labour will not be required to wear identification 

badges. 
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c) All vehicles used by the contractor shall be clearly marked with contractor‟s name. 

 

d) The contractor shall be responsible for the security of the works for the duration of the contract 

and shall provide and maintain continuously adequate security personnel to fulfil these 

obligations.  The requirements of security measures shall include, but not limited to maintenance 

of order on the site, provision of all lighting, fencing, guard flagmen and all other measures 

necessary for the protection of the works within the colonies, camps and elsewhere on the site, all 

materials delivered to the site, all persons employed in connection with the works continuously 

throughout working and non-working period including nights, Sundays and holidays for duration 

of the contract. 

 

e) Other contractors working on the site concurrently with the contractor will provide security for 

their own plant and materials.  However, their security provisions shall in no way relieve the 

contractor of his responsibilities in this respect 

 

f) Separate payment will not be made for provision of security services. 

 

 

82 Fire-fighting measures: 

a) The contractor shall provide and maintain adequate fire-fighting equipment and take adequate 

fire precaution measures for the safety of all personnel in temporary and permanent works and 

shall take action to prevent damage / destruction by fire of trees, shrubs and grasses. 

 

b) Separate payment will not be made for the provision of fire prevention measures. 

 

83 Sanitation: 

The contractor shall implement the sanitary and watch and ward rules and regulations for all 

forces employed under this contract and if the Contractor fails to enforce these rules, the Member 

Secretary may enforce them at the expenses of the Contractor. 

 

84 Training of personnel: 

The contractor, shall, if and as directed by the Member Secretary provide free of any charge 

adequate facilities, for vocational training of Government Officers, students, Engineers, 

supervisors, foremen, skilled workmen etc. not exceeding six in number at any one time on the 

contractor‟s work.  Their salaries, allowances etc. will be borne by the Government and the 

training schemes will be drawn up by the Member Secretary in consultation with the contractor. 
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85 Ecological balance: 

a) The contractor shall maintain ecological balance by preventing de-forestation, water pollution 

and defacing of natural landscape.  The contractor shall so conduct his construction operation as 

to prevent any unnecessary destruction, scarring, or defacing of the natural surroundings in the 

vicinity of the work.  In respect of the ecological balance, Contractor shall observe the following 

instructions. 

 

i) Where unnecessary destruction, scarring, damage or defacing may occur, as result of the 

operation, the same shall be repaired, replanted or otherwise corrected at the contractor‟s 

expense. The contractor shall adopt precautions when using explosives, which will 

prevent scattering of rocks or other debris outside the work area.  All work area including 

borrow areas shall be smoothened and graded in a manner to conform to the natural 

appearances of the landscape as directed by the Member Secretary. 

 

ii) All trees and shrubbery which are not specifically required to be cleared or removed for 

construction purposes shall be preserved and shall be protected from any damage that 

may be caused by the contractor‟s construction operation and equipment. The removal of 

trees and shrubs will be permitted only after prior approval by the Member Secretary.  

Special care shall be exercised where trees or shrubs are exposed to injuries by 

construction equipment, blasting, excavating, dumping, chemical damage or other 

operation and the contractor shall adequately protect such trees by use of protective 

barriers or other methods approved by the Member Secretary.  Trees shall not be used for 

anchorages.  The contractor shall be responsible for injuries to trees and shrubs caused by 

his operations.  The term “injury” shall include, without limitation bruising, scarring, 

tearing and breaking of roots, trunks or branches.  All injured trees and shrubs be 

restored as nearly as practicable without delay to their original condition at the 

contractor‟s expense. 

(iii) The contractor‟s construction activities shall be performed by methods that will present 

entrance or accidental spillage of solid matter contaminants, debris and other 

objectionable pollutants and wastage into river.  Such pollutant and waste include earth 

and earth products, garbage, cement concrete, sewage effluent, industrial wastes, radio-

active substances, mercury, oil and other petroleum products, aggregate processing, 

mineral salts and thermal pollution.  Pollutants and wastes shall be disposed-off in a 

manner and at sites approved by the Member Secretary. 

(iv) In conduct of construction activities and operation of equipment‟s the contractor shall 

utilise such practicable methods and devices as are reasonably available to control, 
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prevent and otherwise minimise the air pollution.  The excessive omission of dust in to 

the atmosphere will not be permitted during the manufacture, handling and storage of 

concrete aggregates and the contractor shall use such methods and equipment as 

necessary for collection and disposal or prevention of dust during this operation.  The 

contractor‟s methods of storing and handling cement shall also include means of 

eliminating atmospheric discharges of dust, equipment and vehicles that give 

objectionable omission of exhaust gases shall not be operated.  Burning of materials 

resulting from clearing of trees, bushes, combustible construction materials and rubbish 

may be permitted only when atmospheric conditions for burning are considered 

favourable. 

b) Separate payment will not be made for complying with the provisions of this clause and all cost 

shall be deemed to have been included in the unit rates and prices included in the contract if any 

provision is not complied with within a reasonable time even after issue of a notice in this 

respect, the necessary operations would be carried out by the Member Secretary at the cost of the 

Contractor, Orders of the Member Secretary in this respect would be final and binding on the 

contractor. 

 

86 Preservation of existing vegetation: 

a) The contractor will preserve and protect all existing vegetation such as trees, on or adjacent to the 

site which do not unreasonably interfere with the construction as may be determined by the 

Member Secretary.  The contractor will be held responsible for all unauthorised cutting or 

damage of trees, including damage due to careless operation of equipment, stockpiling of 

materials or trekking of grass areas by equipment.  Care shall be taken by the Contractor in 

felling treesauthorised for removal to avoid any unnecessary damages to vegetation and tress that 

are to remain in place and to structures under construction or in existence and to workmen. 

 

b) All the produce from such cutting of trees by the contractor shall remain the property of 

Government and shall be properly stacked at site, approved by the Member Secretary.  No 

payment whatsoever, shall be made for such cutting and its stacking by the Contractor.  If any 

produce from such cutting is not handed over to the Government by the contractor, he shall be 

charged for the same at the rates to be decided by the Member Secretary.  The recovery of this 

amount shall be made in full from the intermediate bill that follows. 

 

c) The contractor shall also make arrangements of fuel deposits for supply of required fuel for the 

labourer to be employed for cooking purpose at his own cost in order to prevent destruction of 

vegetation growth in the surrounding area of the work site. 
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87 Possession prior to completion: 

The Member Secretary shall have the right to take possession of or use any completed part of 

work or works or any part thereof under construction either temporarily or permanently.  Such 

possession or use shall not be deemed as an acceptance of any work either completed or not 

completed in accordance with the contract with in the interest of Clause 28 of APSS except 

where expressly otherwise specified by the Member Secretary. 

 

88 Payment upon termination: 

If the contract is terminated because of a fundamental breach of contract by the contractor, the 

Member Secretary shall issue a certificate for the value of the work done less advance payment 

received upon the date of the issue of the certificate and less the percentage to apply to the work 

not completed as indicated in the contract data.  Additional liquidated damages shall not apply.  

If the total amount due to the Department exceeds any payment due to the contractor the 

difference shall be a debt payable to the Department.  In case of default for payment within 28 

days from the date of issue of notice to the above effect, the contractor shall be liable to pay 

interest at 12% per annum for the period of delay. 

 

89 Access to the contractor‟s books: 

Whenever it is considered necessary by the Member Secretary to ascertain the actual cost of 

execution of any particular extra item of work or supply of the plant or material on which 

advance is to be made or of extra items or claims, he shall direct the contractor to produce the 

relevant documents such as payrolls, records of personnel, invoices of materials and any or all 

data relevant to the item or necessary to determine its cost etc. and the contractor shall when so 

required furnish all information pertaining to the aforesaid items in the mode and manner that 

may be specified by the Member Secretary. 

 

 

90 Drawing to be kept at site: 

One copy of the drawings furnished to the contractor shall be kept by the contractor on the site 

and the same shall at all reasonable time be available for inspection and use by the Member 

Secretary and the Member Secretary‟s representative and by any other persons authorised by the 

Member Secretary in writing. 

 

91 B.I.S. [I.S.I.] books and Jharkhand Standard Specifications and DSR book to be kept at site: 

A complete set of Indian Standard specification referred to in “Technical Specifications” and JSS 

book shall be kept at site for reference. 

 

92 Site Order Book: 
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An order book shall be kept at the site of the work.  As far as possible, all orders regarding the work are 

to be entered in this book.   All entries shall be signed and dated by the Department Officer in direct 

charge of the work and by the contractor or by his representative. In important cases, the Member 

Secretary or the officer authorised will countersign the entries, which have been made.  The order book 

shall not be removed from the work, except with the written permission of the Member Secretary. 

 

93 Variations by way of modification, omissions or additions: 

For all modifications, omissions from or additions to the drawings and specifications, the 

Member Secretary will issue revised plans, or written instructions, or both and no modification, 

omission or addition on consulting the Architect or the Consultant shall be made unless so 

authorised and directed by the Member Secretary in writing. 

 

The Member Secretary shall have the privilege of ordering modifications, omission or additions 

at any time before the completion of the work and such orders shall not operate to annul those 

portions of the specifications with which said changes do not conflict. 

 

Member Secretary‟s Decision: 

It shall be accepted as in separable part of the contract that in matters regarding materials, workmanship, 

removal of improper work, interpretation of the contract drawings and contract specification, mode of the 

procedure and the carrying out of the work, the decision of the Member Secretary, which shall be given 

in writing shall be binding on the contractor. 

 

94 Care and diversion of river/stream: 

The contractor shall submit details regarding the diversion and care of river or stream during 

construction of the work along with a separate print-out of the time table showing earliest and 

latest start and finish dates of various activities.  He should submit a detailed layout plan with 

drawings for the diversion and care of river during construction of work.  The above 

arrangements shall be at contractor‟s cost. 

 

95 Income tax: 

a) During the currency of the contract deduction of income tax at applicable rates shall be made 

from the gross value of each bill of the contract. 

b) Income Tax clearance certificate should be furnished before the payment of final bill. 

c) The contractor‟s staff, personnel and labour will be liable to pay personnel income taxes in 

respect of their salaries and wages as are chargeable under the laws and regulations for the time 

being in force, and the contractor shall perform such duties in regard to such deductions thereof 

as may be imposed on him by such laws and regulations. 

 

96  (GST): 

97 GST will be deducted at applicable rates on Net Value of Each Bill while making payment to the 

Contractor. 
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98 Supply of construction materials: 

i) The contractor has to make his own arrangements for procurements, supply and use of 

construction materials. 

 

ii) All materials so procured should confirm to the relevant specifications indicated in the bidding 

documents. 

 

iii) The contractor shall follow all regulations of the Department/Government of India in respect of 

import licenses etc., if the procurement of the materials is through imports and he shall be 

responsible for the payment of applicable duties and taxes, port clearances, inland transportation 

etc. 

 

iv) The contractor shall make his own arrangements for adequate storage of the materials. 

 

100.  The contractor will not have any right for claiming any interest for the delays in payments if any 

that occurs during execution due to administrative reasons. 

 

  The delay or non-payment of part bills cannot be a reason or alibi for the contractor to slow down/stop the 

work. In other words, the essence of contract remains the completion of the work within the stipulated 

time not withstanding anything regarding timing of the payments. 

 

101 CONSTRUCTION MATERIALS 

101.1 The contractor has to make his own arrangement for procurement, supply and use of all 

construction materials including cement, steel and blasting materials etc., and compliance of 

following should be ensured. 

a) All materials so procured should confirm to the relevant specifications indicated in the 

tender documents or to alternative standards or specifications which are equal or higher 

in quality than those specified subject to Member Secretary‟s prior review and written 

approval difference between the standards specified and the proposed alternatives must 

be fully described by the contractor and submitted to Member Secretary‟s at least 7 days 

prior to the date when the contractor desires Member Secretary‟s approval.  In the event 

Member Secretary determines that the alternative do not ensure equal or higher quality 

the same will be rejected and the contractor shall comply with the standards set forth 

within the documents. 

b) All materials to be supplied should fully confirm to provisions of A.P.S.S. / I.S. 

Specifications as applicable. 

101.2 Materials, workmanship, period and certificate of maintenance and defect liability, quality: - 

All materials and workmanship shall be of the respective kinds described in the contract and in 

accordance with Member Secretary‟s instructions and shall be subjected from time to time to 

such tests as the Member Secretary may direct at the place of manufacture or fabrication or on 

the site or at such other place or places as may be specified in the contract, or at all or any of such 

places.  The contractors shall provide such assistance, instruments, machines, labour and 

materials as are normally required for examining measuring and testing the work and the quality 

weight or quantity of any materials used and shall supply samples of materials before 

incorporation in the works for testing as may be selected and required by the Member Secretary. 
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101.3 Tests, inspection of defective materials:  

The contractor shall without extra cost provide samples and co-operate in the testing of materials.  The 

Member Secretary shall have access at all times to the places of storage and where materials are being 

manufactured and proceeded for use in the works under contract to determine whether their manufacture 

and process are proceeding in accordance with the drawings and specifications.  The Member Secretary 

shall during the progress of the works have power to order in writing from time to time in respect of the 

following. 

a) The removal from the site, within such time or times as may be specified in the order of 

any materials which in opinion of the Member Secretary, are not in accordance with 

contract. 

b) The substitution of proper and suitable materials and 

c) The removal and proper re-execution, notwithstanding of any work which in respect of 

materials or workmanship is not, in the opinion of the Member Secretary, in accordance 

with contract. 

 The contractor shall carry out such order at no extra cost to the Member Secretary.  In 

case of default on the part of the contractor in carrying out such order, the Member Secretary 

shall be entitled to employ and pay other persons to carry out the same and all expenses 

consequent thereon or incidental thereto shall be recoverable from the contractor by Member 

Secretary or may be deducted by the Member Secretary from any monies due to or which may 

become due to the contractor. 

 In lieu of removing the work or materials not in accordance with the contract the 

Member Secretary may order such work or materials to remain and, in that case, such may be 

paid at the reduced rates as may be decided by Member Secretary.  However, any action by the 

Member Secretary under this para shall not any way absolve the contractor from his 

responsibility and liabilities as per conditions of contract. 

 

 

101.4 CEMENT 

The contractor has to make his own arrangements for the procurement of cement of required 

specification for works subject to the following: 

a) The contractor shall procure bulk cement required for the works, only from cement factories 

(Main producers) of approved make and brand only as approved by the Member Secretary.  

The contractor shall make own arrangements for adequate storage of cement. 

b) The contractor shall procure cement in standard packing (50 Kg per bag) from the authorised 

manufacturers.  The contractor shall make necessary arrangement at his own cost to the 

satisfaction of Member Secretary for actual weighment of random sample from the available 

stock and shall confirm with the specification laid down by the Bureau of Indian standards or 

other standard institutions as the case may be.  Cement shall be got tested for all the tests as 

directed by the Member Secretary at least once in a month in advance before the use of 

cement bags brought and kept at site go-down. 

 Cement bags required for testing shall be supplied by the contractor free of cost. 

c) The contractor should store the cement of 60 days requirement at least one month in advance 

to ensure the quality of cement so brought to site and shall not remove the same without the 

written permission of the Member Secretary. 

The contractor shall forthwith remove from the works area any cement that the Member 

Secretary may disallow for use on account of failure to meet with required quality and 

standard. 
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d) The contractor will have to construct sheds for storing cement having capacity not less than 

the cement required for 90 days use at appropriate locations at the work site.  The Member 

Secretary or the representatives shall have free access to such stores at all times. 

e) The contractor shall further at all times satisfy the Member Secretary on demand by 

production of records and books or by submission of returns and other proofs as directed that 

the cement is being used as tested and approved by Member Secretary for the purpose and 

the contractor shall at all times keep his records up to date to enable the Member Secretary to 

apply such checks as he may desire. 

f) Cement which has been unduly long in storage with the contractor or alternatively has 

deteriorated due to inadequate storage and thus become unfit for use on the work shall be 

rejected by the department and no claims will be entertained.  The contractor shall forthwith 

remove from the work area any cement the Member Secretary may disallow for use on work 

and replace it by cement complying with the relevant Indian Standards. 

 

101.5 STEEL 

The contractors shall procure mild steel (M S) reinforcement bars, High yield strength deformed 

bars (HYSD) bars, rods and structural steel etc., required for the works, only from the main or 

secondary producers, manufacturing steel to the prescribed specification of Bureau of Indian 

Standards or equivalent and licensed to affix ISI or other equivalent certifications marks and 

acceptable to the Member Secretary.  Necessary test certificates for each consignment are to be 

produced to Member Secretary before use on works.  The original bills of procurement should be 

submitted to the Member Secretary for making payment of the item. 

 

 The diameter and weight of steel should be as follows: 

S.No. Diameter of rod           Sectional weight in Kg/RM both for    

     Plain and HYSD steel 

1.  6 MM     0.22 

2.  8 MM     0.39 

3.  10 MM     0.62 

4.  12MM     0.89 

5  14 MM     1.21 

6.  16 MM     1.58 

7.  18 MM     2.00 

8.  20 MM     2.47 

9.  22 MM     2.98 

10.  25 MM     3.85 

11.  28 MM     4.83 

12.  32 MM     6.31 

13.  33 MM     6.71 

14.  36 MM     7.99 

15.  40 MM     9.86 

16.  42 MM     10.88 

Note: If any rods other than those diameters specified above are procured the weights shall be as per 

standard steel tables. 
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102 STORAGES OF CEMENT etc., 

102.1   It is often necessary to store Portland cement, sometimes for a period month.  This is particularly 

true when transportation facilities must be need to their capacity and deliveries. 

102.2 Portland cement readily absorbs moisture not only in the form of free water but also moisture from 

the atmosphere or from damp material in contact with it and becomes hydrated and loses strength.  

It is necessary therefore that it should be protected from absorption of moisture before it is used if it 

is to fulfill its function.  An absorption of one or two percent of water has not appreciable effect but 

further amounts of absorption, results in hardening of the cement and reduced the strength.  If the 

absorption exceeds 5% the cement is for all ordinary purposes ruined.  Finally ground cement 

stored in stacks lend to deteriorate more than coarse cements.  In this respects normal hardening 

Portland cement and high aluminium cements at least affected than rapid hardening Portland 

cement. 

102.3 American, Spanish and German experiments have shown that on average the strength   of cement 

stress in bags is reduced. 

After 3 months by 15 to 20 percent. 

After 6 months by 20 to 30 percent. 

After 12 months by 30 to 50 percent. 

After 2 years by 10 to 50 percent. 

After 4 1/2 years by 50 to 60 percent. 

 

102.4 These figures prove that special attention should be paid to the storage of cement, even when its 

strength is equal to or suspense‟s the specified normal strength. 

102.5 With an extensive range of climate conditions, it is difficult to lay down universal rules for the 

storage of cement by the general principle should always be kept in mind that it must be protected 

as far as possible from any form of moisture prior to mixing concrete mortar. 

102.6 During the dry weather in main parts of the country where the relative humidity of the atmosphere 

even in nights is low (that is to say when there is very little moisture in the air) little or no 

protection may be necessary and the cement in its stock may require no more than a tarpaulin 

through for the stack.  But there are parts of the country particularly near the coast where the 

atmosphere is always damp at any time of day or night and then greater precautions are necessary.  

In such place such as the west coast and the Nilgiris and period when heavy rain falls are 

encountered such greater care has to be taken of the cement and proper strength provided it from 

the damp. 

102.7 Whenever there is any possibility of the cement exposed to moisture either in the atmosphere or 

actual ratio it should be stored in a well-constructed dry go-down or shed.  The cement store should 

be whether right construction preferable with terraced roofing with a sound wooden or ground to 

ensure that it is damp proof building with plant roofing are prohibited because of their tendency to 

leak.  Corrugated sheets roofing has tendency to the condense moisture and should be protected by 

field to prevent wind and rain driving through cement should not be placed directly on cement 

plaster flooring and other types of flooring commonly meant with which are not damp proof.  A 

wooden platform or false floor a sheet of water proof paper should be provided. 

If none of these is possible than floor should be covered with straw, hay, cinder or ash or such other 

material densely and uniformly packed to a thickness of at least one inch and over a laid worth 

tarpaulin of old cement large windows and ventilators if any should be slightly shut to prevent from 

circulation of air inside the stone‟s drainage should be provided if necessary to prevent 

accumulation of water in the vicinity of the store. 
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102.8 Cement should be stored in piles arranged parallel to the walls.  It is advisable to pile bags against 

the walls and an allowance of at least 0.3M all round should be made between the exterior walls 

piles at least 0.6M wide should be left for each access and delivery.  The outside stacks deteriorate 

a similar pile.  Successive consignments covered with some water proof cover as a both measure of 

protection and prevent the free circulation of air as each lot of proper fresh air will bring in more 

moisture.  Once the cement has been properly stored should not be disturbed until it is to be used.  

There is no advantage in moving and stacking the bags to reduce where house set as this practice 

only exposes fresh cement to the air resulting in loss due to the shifting of cement through the cloth 

mesh and in damage to the stacks. 

102.9 Cement required for use immediately after delivery to the site may be stored in the open on a raised 

damp proof floor so long as it is fully protected by tarpaulin or either weather resisting covers.  

Storage under these conditions should be limited to 48 hours.  The tarpaulin should be raised well 

above the top most Tie of bags and must be sloped for rapid drainage in case of showers. 

102.10 The storage place required for a given quantity of cement can be calculated from the following 

date.  If spread losses over the floor of a store to a depth of 1st floor a ton of cement required about 

2.50 Sqm.  If stored in paper bags laid on their side the area required is 5.00 Sqm to 6.00 Sqm. per 

ton if laid in a single tier and proportionately less if laid on more than one tier.  If the bags are 

stacked in any other manner feet portion the minimum area provided should be increased to allow 

space for passenger etc., to avoid house set in any case not more than 15 bags.  If stacked higher 

than this the pressure on the bottom bags is liable to burst at or form clad in damp water apart from 

handling difficulties because of their height. 

102.11 Consignments should be used in the same sequences as they are delivered.  To ensure this the 

date of arrival of each consignment should be clearly indicated.  This is best done by tying a piece 

of country twins or cord to the end bags in the bottom most tier of the days pile, tacking the two 

places of card up the sides and along the top of pile a tying the main the centre.  The date of receipt 

in the store being clearly written on a bin card high from the card.  Dead storage where the cement 

remains in place for a long time which other consignments of cement come in and out should be 

avoided. 

102.12 In issuing cement from a store, the cement bags should be removed in vertical column of the pile 

and not horizontal so as to avoid dead stoppage space. 

102.13 As a rule, cement should not be stored longer than three months and if time is exceeded the 

material should be retested being needed.  Especially in the rainy season prolonged storage should 

be avoided.  If stuck is likely to be held over for more than three months anticipatory measures 

should be taken to use it on the works. 

102.14 Cement that has become supply due to storage in damp positions due to exposure to the weather 

is generally useless for making concrete and should be removed from the site.  Air set lumps that 

can be broken down to floor with the pieces.  If such lumps are innumerous, it is easier to screen 

them out and discord them if the proportion of air cement is considerable.  The fine material after 

screening should be tested to determine whether it has become defective. 

102.15 The cement in bags is stored in high piles for long periods.  There is often a slight tendency in the 

lower layers to harden, caused by the pressure above this is known as warehouse set.  Cement in 

this condition, an every wet not for service and can be reconditioned by letting each drop on a solid 

surface for using the cement contained. 

102.16 All cement concrete shall be machine mixed and machine vibrated. 

102.17 The proportions of cement concrete specified in the above schedule are nominal and are 

indication of approximate proportion of cement, fine aggregate and coarse aggregate which may 

have to be altered suitably at site to obtain desired strength and workability.  However, the quantity 

of cement all not be less than specified below: 

 

 

Nominal Mix    Cement in bags of 50 Kgs per one Cubic 
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     metre (net) of cement concrete 

a) 1 : 1.5 : 3              8.84 bags of 50 Kgs. 

b) 1 : 2 : 4     6.62 bags of 50 Kgs. 

c) 1 : 2.5 : 5              5.30 bags of 50 Kgs. 

d) 1 : 3 : 6     4.42 bags of 50 Kgs. 

e) 1 : 4 : 8     3.31 bags of 50 Kgs. 

g) 1 : 5 : 10     2.65 bags of 50 Kgs. 

 

 Theoretical requirement of cement for 

a) C.R.S. Masonry in C.M. (1: 6)  1.54 bags per Cum 

b) C.R.S. Masonry in C.M. (1: 8)  1.15 bags per Cum 

c) Brick Masonry in C.M. (1: 4)  1.44 bags per Cum 

d) Brick Masonry in C.M. (1: 6)  0.96 bags per Cum 

e) Brick Masonry in C.M. (1: 8)  0.72 bags per Cum 

f) 12mm plastering in C.M. (1:5) & (1:3) 1.02 bags per 10 Sqm. 

g) 12mm plastering in C.M. (1:6) & (1:4) 1.02 bags per 10 Sqm. 

h) 20mm plastering in C.M. (1:6) & (1:4) 1.02 bags per 10 Sqm. 

i) 12mm plastering in C.M. (1:4)  1.08 bags per 10 Sqm. 

j) 12mm plastering in C.M. (1:6)  0.72 bags per 10 Sqm. 

 

103 Conditions on Roof Slabs and Stripping time 

103.1 The R.C.C. slab laid should be leak proof.  After observing for two rainy seasons if the roof or 

floor is found to be perfectly leak proof and no moisture or dampness is seen underneath at 

ceiling of the slab, the contractor can ask for refund of E.M.D. or F.S.D. from the department.  If 

there are any defects noticed after laying of roof they must be attended to by the contractor at his 

own cost.  Further the contractor must arrange to get the structure treated as per clause 21 of ISI 

code No.456/2000 at his own cost on the instructions of the department. 

When R.C.C. slab is laid the following tests may be carried out by the contractor at his own cost 

to prove that the slab is impervious. 

After the centering is removed and curing period is over the slab shall be put to test by 

pouring water to 15 cms. depth and watched carefully for period not less than a 

week. 

If leakage is observed immediate action should be taken to rectify it by the contractor at 

his own cost and again tested to see that there are no leakages. 

The officer observing the leakage test shall issue a certificate to this effect before final 

bill is made. 

The variation thickness of R.C.C. roof slab due to varying spans, or special covering 

materials should not affect the general roof bed which should be uniform unless 

otherwise shown in drawings or instructed. 

For roof slab to be laid MS hooks to be provided as directed by the department for fixing 

fans and lighting G.I. pipes of 12mm or 20mm diameter supplied by the 

department at site has to be provided in the masonry walls of a concrete at the 

specified places as directed by the department for making electrical wiring.  No 
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payment will be made to the contractor for these sundry items of work. 

For roof slabs water has to be stagnated for 15 cm depth for one week to test the leakages 

if any.  If there are any leakages the contractor has to rectify the same as directed 

by the department at the cost of the contractor.  No payment will be made to the 

contractor on this account either for testing or for rectifications thus stagnated. 

103.2 Stripping Time: Forms shall not be struck until the concrete has reached a strength at least twice 

the stress to which the concrete may be subjected at the time of removal of form work.  The 

strength referred to shall be that of concrete using the same cement and aggregates, with the same 

proportions and cured under conditions of temperature and moisture similar to these existing on 

the work.  Where possible, the form work shall be left longer as it would assist the curing. 

Note 1: - In normal circumstances and where ordinary Portland cement is used form work may 

generally be removed after the expiry of the following period. 

a) Walls, Columns and Vertical faces - 24 to 48 hours as may be  

of all structural members decided by the Engineer-in-charge 

 b) Slabs (props left under)    3 days 

 c) Beam sop fits (props left under)  7 days 

 d) Removal of props under slabs  

  i) Spanning upto 4.5 Mts.   7 days  

  ii) Spanning over 4.5 Mts.   14 days  

 e) Removal of props under Beams & Arches  

  i) Spanning upto 6 Mts.   14 days  

  ii) Spanning over 6 Mts.   21 days 

For other cements the stripping time recommended for ordinary Portland cement may be suitably 

modified. 

Note2:- The number of props left under the concrete element, their sizes and description, shall be 

such that they shall be able to safely carry the full dead load of the slab, beam or arch as the case 

may be together with any live load likely to occur during curing or further construction. 

 
SCHEDULE -C 

LIST OF SPECIFICATIONS FOR THE VARIOUS ITEMS OF WORKS SUPPLEMENTING 

THOSE DESCRIBED IN 

SCHEDULE „A‟ BY S.S. NUMBERS 

 

S.No. Short Title I. S. Number 

I. CEMENT: 

 1.   43 Grade ordinary port Portland cement 8112-1989 

 2. Methods of physical tests for 

   hydraulic comments 4031 (Part 1 to 15) - 1988 

II. AGGREGATES: 

 1. Aggregates (Coarse and fine) from 

  natural source for concrete 383 - 1970 

 2. Specification for sand for masonry: 2116-1980 

 3. Method of tests for aggregates for concrete: 2386 (Part-I to IV) - 1963 

III. BUILDING STONES: 
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 1. Method of Tests for determination of strength 

  properties of natural building stones 1121 (Part I to IV) - 1974 

  Part - I: Compressive strength 

  Part - II: Transverse strength 

  Part - III: Tensile strength 

  Part - IV: Shear strength 

 2. Quarrying stones for construction purposes, 

  recommended practice 83831-1977 

 3. Measurement of buildings and 1200 (Part-IV) - 1976 

  Civil Engineering Works 

 4. Stone Masonry: Specifications for dressing 

  natural building stones 1129-1972 (Part – IV) 

 5. Drilling and permeability tests 5529 (Part III) - 1973 

 6.  Code of practice for permeability tests 

  (During and after construction) 11216 - 1985 

IV. STEEL 

 1. Code of practice for bending and fixing of 

  bars for concrete reinforcement 2502-1963 

 2. Specifications for High Strength Deformed 

  Steel bars and Wires for concrete reinforcement: 1781-1985 

 3. Recommendation for detailing of reinforcement 

  in reinforced Cement concrete works 5525-1969 

 4. Mild steel and Medium Tensile steel bars 

  for concrete reinforcement 432 (Part – VIII) – 1982 

5. Measurement of Building and Civil Engineering 

  works Part - VIII Steel works and iron work) 1200 (Part – VIII) - 1993 

V. MASONRY  

 1. Code of practice for construction of stone 

  masonry Rubble stone masonry  1597 (Part-1) - 1992 

 2. Measurement of building and Civil  

  Engineering Works Plastering and pointing. 1200 (Part-XII) - 1976 

VI. CONCRETE: 

 1. Measurement of building and Civil 

  Engineering Works method of concrete works 1200 (Part-II) - 1974 

 2. Concrete works: Code of practice for plain 

  and reinforced concrete 456 - 1978 

 3.   Pre cast concrete coping blocks 5751 - 1984 

 4.   Method of Testing for strength of concrete 516 - 1959 

 5.   Specification for Admixtures for concrete 9103 - 1979 

 6.   Method of sampling and analysis of concrete 1199 - 1976 

 7.   Concrete mixer - batch type 1791 - 1968 
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 8.   Concrete Vibrators - Immersible type 2505 - 1980 

VII. EARTH WORK: 

 1. Measurement of building and Civil 

  Engineers Works method for earth work 1200 (Part – 1) - 1974 

 2. Safety Code for filling and 

  other deep foundations 5121 - 1969 

 3.  Safety Code for excavation works 3701 - 1966 

 4. Code of practice for earth work on canals 4701 - 1982 

 5. Method of testing for soils Determinations 

  of Water content 2720 (Part – II) - 1973 

 6. Determination of water content dry density 

  relation using light compaction 2720 (Part-VIII) - 1980 

 7.  Determination of Dry density of soils in place 

  by sand replacement method (first revision) 2720 (Part – XXVII) - 1974 

 8. Determination of dry density of soils in – situ 270 (Part – XXIX) - 1975 

VIII. OTHER SUBJECTS: 

 1.   Safety code for scaffolds 3698 (Part – I) - 1968 

 2.   Safety Code for ladders 3696 (Part – II) - 1966 

 3.   Recommendation of stacking and 

  storage of construction materials at site 4082 – 1977 
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DRAWINGS 

DRAWINGS: 

1.1 The plans enclosed with the bid are liable to be altered during execution of work as per necessity 

of site conditions.  The premium quoted by the contractor for various items shall hold good for 

execution of work even with altered plans. 

1.2 One set of drawings, on the basis of which actual execution of the work is to proceed shall be 

furnished free of cost to the contractor by the   Member Secretary progressively according to the 

work program submitted by the contractor and accepted by the Member Secretary.  Drawings for 

any particular activity shall be issued to the contractor at least 7 days in advance of the scheduled 

date of the start of the activity.  However, no extra claims by the contractor towards any delay in 

issue of drawing or issue of any revision / change to the drawings issued earlier shall be 

admissible.  The Member Secretary shall intimate the contractor 4 days in advance regarding any 

delay to issue of drawings, for any particular stage of work.  If work gets effected due to delay in 

issue of drawings, for any particular stage of work the contractor shall be granted extension of 

time in terms of existing procedure. 

1.3 Signed drawings above shall not be deemed to be an order for work unless they entered in the 

agreement or schedule of drawings under proper alterations of the contractor and Member 

Secretary or unless they have been sent to the contractor by the Member Secretary with a 

covering letter confirming that the drawing in and authority for work in contract. 

1.0 DISCREPANCIES: 

2.1 In case of discrepancies between documents the following order of procedure shall apply: - 

2.1.1 Between the written description of written dimensions in the drawings and the 

corresponding one in the specifications, the latter shall apply. 

2.1.2 Figured dimensions shall supersede scaled dimensions.  The drawings on a larger scale 

shall take precedence over those on a smaller scale. 

2.1.3 Drawings issued as construction drawings from time to time shall supersede bid 

drawings and also the correspondence drawings previously issued. 

Note: The contractor should not execute any component of work without obtaining the working drawings.  

Any work done without drawings shall be at the contractor‟s responsibility only. Acceptance for 

such work will be at the discretion of the Member Secretary. 

2.0 SECRECY CLAUSE: 

The drawings and specifications made available to the bidder shall exclusively be used on the 

work and they are retained from passing on each plan to any unauthorised hand either in parts or 

in full under the provisions of Section-3 and 5 of the official secrets Act 1923.  Any violation in 

this regard will entail suitable action under appropriate clause or official secret Act 1923. 
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BILL OF QUANTITIES  

NAME OF WORK: -          Construction of Butterfly Conservatory, Pond and Entrance Gate for Butterfly Park 

Phase-II at BhagwanBirsa Biological Park at Ormanjhi, Ranchi 

 

BILL OF QUANTITIES  

 

(SEPARATE SHEET ENCLOSED) 

 

PREAMBLE 
 

1. The Bill of Quantities shall be read in conjunction with the instructions to Bidders, General and 

Special conditions of Contract, Technical Specifications and Drawings. 

 

2. The quantities given in the Bill of Quantities are estimated and provisional and are given to 

provide common basis for biding. The quantities here given are those upon which the lumpsum 

bid cost of the work is based but they are subject to alterations, omissions, deductions or 

additions as provided for in the conditions of this contract and do not necessarily show the actual 

quantities of work to be done.  The basis of payment will be actual quantities of work ordered and 

carried out as measured by the Contractor and verified by the member secretary and valued at the 

estimate rate plus or minus bid percentage quoted in the Bill of Quantities where applicable, and 

otherwise at such rates and prices as the Member Secretary may fix within the terms of Contract. 

 

3. The estimate rates in the Bill of Quantities shall, except in so-far as it is otherwise provided under 

the Contract include cost of all constructional material, labour, machinery, transportation, 

erection, maintenance, profit, taxes and duties together with all general risks, liabilities and 

obligations set out or implied in the Contract. 

 

4. The plans enclosed with the bid are liable to be altered during execution of work as per necessity 

of site conditions.  The Bid percentage quoted by the bidder shall hold good for execution of 

work even with altered plans. 

 

5. The whole cost of complying with the provisions of the Contract shall be included in the 

estimated rates for items provided in the Bill of Quantities and where no items are provided in the 

Bill of Quantities, their cost shall be deemed to be distributed among the estimate rates entered 

for the related items of work. 

 

6. General directions and descriptions of work and materials are not necessarily repeated nor 

summarised in the Bill of Quantities.  References to the relevant sections of the Contract 
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documentation shall be made before entering estimate rate against each item in the Bill of 

Quantities. 

 

7. The method of measurements of completed work for payment shall be in accordance with the 

relevant B.I.S. Codes & Jharkhand S. Specifications or DSR. 

 

8. All items of work are to be executed as per the drawings / specifications supplied with the 

contract documents. 

 

If there is any contradiction between the drawings and the text of the specifications, the issue to 

be brought to the notice of the Architect. 

 

9. The Bidder should inspect and select the quarries of his choice before he quotes the bid 

percentage in the Schedule of Bill of Quantities and satisfy himself about the availability of 

required quantum of materials. 

 

10. Diversion drains should be excavated before completion of the embankments and the useful soils 

should be used in the nearby embankments. 

 

11. The actual mix proportion by weight to be adopted during execution will be got designed in the 

laboratories to suit the grade of concrete and mortar to be used.  It will be the responsibility of the 

contractor to manufacture concrete and mortar of required strength. 

 

12. The quantum of measurement for all items of earthwork involving conveyance manually or by 

machinery shall be as assessed by level measurement.  The measurements for the embankment 

will be for the consolidated banks only. 

 

13. Wherever bailing out of water is involved either for excavation or for foundations or for 

constructions, the percentage quoted shall take into account the dewatering charges necessary.  

No separate payment will be made for dewatering.  

 

14. Wherever embankment work is involved, useful soils approved by the Member Secretary from 

the cutting reaches and diversion drains shall be taken and used for forming nearby embankments 

soils used for constructions will be at free of cost. 

 

15. The quoted bid percentage shall also include the work of any kind necessary for the due and 

satisfactory construction, completion and maintenance of the works according to the drawings 
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and these specifications and further drawings and orders that may be issued by the Member 

Secretary from time to time.  The quoted bid percentage shall include compliance by the 

Contractor with all the general conditions of contract, whether specifically mentioned or not in 

the various clauses of these specifications, all materials, machinery, plant, equipment, tools, fuel, 

water, strutting, timbering, transport, offices, stores, workshop staff, labour and the provision of 

proper and sufficient protective works, diversions, temporary fencing and lighting.  It shall also 

include safety of workers, first aid equipment‟s suitable accommodation for the staff and 

workmen, with adequate sanitary arrangements, the effecting and maintenance of all insurances, 

the payment of all wages, salaries, fees, royalties / Taxes, duties or other charges arising out of 

the execution of works and the regular clearance of rubbish, reinstatement and clearing-up of the 

site as may be required on completion of works safety of the public and protection of the works 

and adjoining land. The work of Building in quality control / assurance shall be deemed to be 

covered in the quoted percentage. 

 

16. The Contractor shall ensure that, the quoted bid percentage shall cover all stages of work such as 

setting out, selection of materials, selection of construction methods, selection of equipment and 

plant, deployment of personnel and supervisory staff, quality control testing etc.  The work 

quality assurance shall be deemed to be covered in the bid percentage. 

 

17. a)  The special attention of the bidder is drawn to the conditions in the bid document 

wherein reference has been made to the Jharkhand Standard Specifications and the 

Standard preliminary specificationscontaining therein.  These preliminary specifications 

shall apply to the agreement to be entered into between the contractor and the 

Government of Jharkhand and shall form an in-separable condition of the contract along 

with the estimate.  All these documents taken together shall be deemed to form one 

contract and shall be complimentary to another. 

 

b) The bidder shall examine, closely the Jharkhand Standard Specifications and also the 

standard preliminary specifications contained therein before submitting his overall bid 

percentage which shall be for finished work in-situ.  He shall also carefully study the 

drawings and additional specifications and all the documents, which form part of the 

agreement to be entered into by the successful bidder.   

 

18. The bidder‟s attention is directed to requirements for materials under the clause „materials and 

workmanship‟ in the specifications of JSS.  Materials conforming to the Bureau of Indian 

Standards specifications, JSS etc., shall be used on the work and the bidders shall quote his 

overall bid percentage accordingly. 



74 
 

 

19. The bidder has to do his own testing of materials and satisfy himself that they conform to the 

specifications of respective I.S.I. Codes before biding. 

 

20. The contractor shall himself procure the required construction materials of approved quality 

including the earth for formation of embankment and water from quarries / sources of his choice.  

All such quarries / sources of materials required for the work shall be got approved by the 

Member Secretary in writing well before their use of the work. 

 

21. The contractor shall himself procure at his own cost the steel, cement, Bitumen, blasting 

materials, sand, metal, soils, etc., and such other materials required for the work well in advance.  

The contractor has to bear the cost of materials and their conveyance. The department will not 

take any responsibility for fluctuations in market in cost of the materials, transportation and for 

loss of materials etc. 

 

22. Inspection of site and quarries by the bidder:  Every bidder is expected before quoting his overall 

bid percentage, to inspect the site of proposed work.  He should also inspect the quarries and 

satisfy himself about the quality, and availability of materials.  The best class of materials to be 

obtained from quarries, or other sources shall be used on the work.  In every case the materials 

must comply with the relevant standard specifications.  Samples of materials as called for in the 

standard specifications or in this bid document or as required by the Member Secretary on 

consulting the Architect, in any case, shall be submitted for the Member Secretary‟s approval 

before the supply to site of work is begun. 

 

23. The bidder‟s particular attention is drawn to the sections and clauses in the Jharkhand standard 

specification dealing with 

 

a) Test, inspection and rejection of defective materials and work. 

b) Carriage 

c) Construction plant 

d) Water and lighting 

e) Cleaning up during the progress and for delivery. 

f) Accidents 

g) Delays 

h) Particulars of payments. 

 

The contractor should closely peruse all the specification clauses, which govern the overall bid 
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percentage he is bidding. 

 

24. The defect liability period of contract is 12 months. 

25. The estimate rates for items shown in the Bill of quantities include all construction materials.  No 

escalation in rates will be paid unless specified in the bid document. The bidder has to quote an 

overall bid percentage considering all the aspects of the bid to complete the finished item of work 

as per the JSS / B.I.S. specifications, the special specifications appended, Drawings etc. 

 

26. If there is any contradiction between JSS and B.I.S. specifications, listed and detailed technical 

specifications, the latter shall prevail. 

 

27. In case of a job for which specifications are not available with the Schedule or in JSS / B.I.S. 

code and are required to be prescribed, such work shall be carried out in accordance with the 

written instructions of the Member Secretary. 

 

28. The contractor should use the excavated useful soils and stone for construction purpose.  Soils 

used for construction either for homogeneous section in hearting or in casing zone based on the 

suitability will be at free of cost and the cost of stone used for construction purpose will be 

recovered from the contractor‟s bill. 

 

The contractor should quote his bid percentage keeping in view of the above aspects. 

 

29. Additions and alternations by the Bidder in the Schedule of quantities will disqualify the bid. 

 

30. In the case of discrepancies between the written description of the item in the Schedule “A” and 

the detailed description in the specification of the same item, the latter shall be adopted. 

 

31. The Unit rates noted below are those governing payment of extras or deductions for omissions 

according to the conditions of the contract as set-forth in the preliminary specifications of the 

Jharkhand standard specifications and other conditions of specification of this contract. 

 

32. It is to be expressly understood that the measured work is to be taken according to the actual 

quantities when in place and finished according to the drawings or as may be ordered from time 

to time by the Member Secretary and the cost calculated by measurement or weight at their 

respective rates without any additional charge for any necessary or contingent works connected 

works connected herewith.  The Percentage Excess or less on ECV quoted are for works in situ 

and complete in every respect. 
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33. For all items of work in excess of the quantities indicated the rates payable for such excess 

quantities will be bided rates i.e., estimate rates plus or minus bid percentage. 

 

34. For all items of work, intermediate payment will be made provisionally as per relevant clause.  

Full-accepted agreement rates will be paid only after all the items of works are completed. 

 

35. The contractor is bound to execute all supplemental works that are found essential incidental and 

inevitable during execution of main work. 

 

36. The payment of rates for supplement items of work will be regulated as under. 

 

Supplemental items directly deductible from similar items in the original agreement. 

The rates shall be derived by adding to or subtracting from the agreement rate of such similar 

item the cost of the difference in the quantity of materials labour between the new items and 

similar items in the agreement worked out with reference to the schedule of rates adopted in the 

sanctioned estimate with which the bids are compared. 

 

a) Similar items but the rates of which cannot be directly deducted from the original 

agreement. 

b) Purely new items which do not correspond to any item in the agreement. 

 

The rate of all such items shall be estimated rates plus or minus overall bid percentage. 

 

 

 

37. ENTRUSTMENT OF ADDITIONAL ITEMS. 

a) Where ever additional items not contingent on the main work and outside the scope of original 

agreement are to be entrusted to the original contractor dispensing with bids and if the value of 

such items exceeds the limits upto which the officer is empowered to entrust works initially to 

contractor without calling for bids approval of next higher authority shall be obtained. 

Entrustment of all such items on nomination shall be rates not exceeding the estimate rates. 

 

b) Entrustment of supplement items contingent on the main work will be authorised by the officers 

upto the monetary limits upto which they themselves are competent to accept items in the 

original agreement so long as the total amounts upto which they are competent to accept in an 
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original agreement rate for such items shall be worked in accordance with the existing procedure 

prescribed by the Government. 

 

Note: It may be noted that the term estimate rate used above means the rate in the sanctioned estimate 

with which the bid‟s compared or if no such rate is available in the estimate the rate derived will 

be with reference to the schedule of rates adopted in the sanctioned estimate with which bids are 

compared.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Form- A 

PRICE BID 

 

Tender Notice No.:  ___________/2021 

Name of Work:          Construction of Butterfly Conservatory, Pond and Entrance Gate for Butterfly 

Park Phase II atBhagwan Birsa Biological Park,Ormanjhi Ranchi. 

Estimated Contract Value:  Rupees Two Crores Only. 
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I, Sri / Smt./ M/s. ………………………………………………………. do hereby express my 

willingness to execute the aforesaid work as per the conditions, standards, specifications, rules, 

regulations, etc., stipulated in the Bid Documents. 

 

at an overall tender percentage of ………….…….. (in figures) 

…………………………………………………………………………….(in words) 

excess / less over estimated cost of the work. 

OR 

at estimated cost of the work. 

 

 

 

 

       Signature of the bidder  

 

      Name & Seal
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BOQ- overleaf 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


